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Introduction  
 
 

Authority 
This financing plan implements the improvement requirements set forth in the 
Mira Mesa Community Plan, which was originally approved by the City Council 
on October 6, 1992 by Resolutions Numbers 280829, 280830, and 282543. 
 

Update to Financing Plan 
On October 21, 2003, by Resolution R-298517, the City Council adopted the 
Fiscal Year 2004 Mira Mesa Public Facilities Financing Plan.  This report is an 
update of the Financing Plan for Mira Mesa.  Future updates are anticipated to 
occur on an annual basis.   
 

Scope of Report  
The Fiscal Year 2005 Mira Mesa Financing Plan identifies the public facilities 
that will be needed over the next twenty-one years, during which the ultimate 
build out of the community is expected.    This report also includes the revised 
Facilities Benefit Assessment (FBA) for Mira Mesa, as required by City 
Ordinance O-15318.  The FBA is established to provide public facilities which 
will benefit the Mira Mesa community. 
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Facilities Benefit Assessment  
 

FBA Procedure 
City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980 to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  The FBA provides funding for public facilities projects that serve a 
designated area, also known as the area of benefit.  The dollar amount of the 
assessment is based upon the collective cost of each public facility, and is 
equitably distributed over the area of benefit in the Mira Mesa community 
planning area.  For more information on the area of benefit, see Areas of Benefit 
and Projected Land Uses beginning on page 5. 
 

Methodology of the FBA 
 The methodology of the FBA is as follows:   
 

1) An FBA Assessment Numerical List (Assessment List) 
is prepared for Mira Mesa where each remaining, 
unimproved parcel or approved map unit in the area of 
benefit is apportioned its share of the total assessment 
according to the size and anticipated use of the property.  
Refer to Assessment Listing Description on page A-1 for 
more information on the Assessment Numerical List. 

 
2) Liens are placed on the undeveloped or under-developed 

portions of the assessed parcels and final map properties 
within the area of benefit.  The liens are filed without a 
specific assessment amount since the owner or developer 
is responsible to pay only the assessment that applies to 
the type and amount of development that actually occurs.   

 
3) At the time of building permit issuance, the owner of the 

parcel being developed is assessed a fee that is 
determined by the type and size of the development 
permitted according to the FBA assessment schedule that 
is in effect at the time the permit is obtained.  
Owners/developers are not permitted to pay liens in 
advance of development.  FBA fees are paid directly to 
the Development Services Department at the time of 
building permit issuance. 

 
4) Fees are collected, placed into a City revenue account, 

and used within the area of benefit solely for those capital 
improvements and administrative costs identified in the 
Mira Mesa Public Facilities Financing Plan.   
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Timing and Cost of Facilities 
The public facilities projects to be financed by the Mira Mesa FBA funds are 
shown in Table 9, beginning on page 29.  Included in the table are: 
 

• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Funding sources 

 
Project categories include transportation improvements, neighborhood parks and 
recreation, fire, and libraries.  Detailed descriptions of the projects, which are 
listed in Table 9, can be found on the project sheets beginning on page 40.  The 
FBA also funds the administrative costs associated with the development, 
implementation, and operation of the FBA program.   

 
 

Expenditures 
The following are three types of expenditures that may be applied against the 
FBA fund:   
 

1) Direct payments for facility costs, including 
administration of the FBA fund;   

2) Credits to developers for facilities provided in 
accordance with Section 61.2213 of the FBA 
Ordinance; and 

3) Cash reimbursement to developers for 
providing facilities exceeding the cost of their 
FBA obligation pursuant to an approved 
reimbursement agreement. 

 
Therefore, whether a developer or the FBA fund provides a facility, direct 
payments, credits, or cash reimbursements are all treated as an expense to 
the FBA fund. 
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Areas of Benefit and Projected Land Uses 
 
 

Two Tiers of Benefit 
The City Council initiates proceedings for the designation of an area of benefit by 
adopting a Resolution of Intention.  The undeveloped land areas that are within 
the community boundary of Mira Mesa are known as the area of benefit.  A 
Facilities Benefit Assessment is applied to the residential, non-residential, and 
various other land use combinations of undeveloped property.    Figure 1, on page 
7, shows the community boundary and locations of the Mira Mesa Facilities 
Benefit Assessment Districts or areas of benefit.   
 
The location and extent of the area of benefit is determined by referencing the 
County Assessor parcel maps, current tentative subdivision maps, and from 
information supplied by affected property owners.  This information, along with 
land use designations and assessment payment history, provides the data for the 
Inventory of Land Uses table shown on page 6. 
 
 

Projected Land Use 
Residential 
The anticipated residential development for Mira Mesa is estimated at 8,380 
dwelling units.  A list of the types and amount of planned residential development 
can be found in Table 1. 
 
Non-residential 
The anticipated non-residential development for Mira Mesa is estimated to be 
1,102 acres and consists of commercial and industrial development.  A list of the 
types and amount of planned non-residential development can be found in Table 
1. 
 
Currently, FBA fees are expected to be paid on a net acre basis for the 
commercial and industrial properties.  In the event that a landowner desires to 
proceed with development of a portion of the landowner’s property based on a 
phased development program, which is subject to a lien for the total amount of 
FBA as provided in Section 61.2210 of the Municipal Code, the landowner may 
obtain building permits for the development phase after paying a portion of the 
FBA and making provision for payment of the remainder of the FBA to the 
satisfaction of the City Manager.     
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Table 1 Inventory of Land Uses 
     As of June 30, 2004  

Land Use Actual To Go Total 
Single-Family Residential Units 2,076 204 2,280 

Multi-Family Residential Units 2,601 3,499 6,100 
Commercial Acres 87.92 4.33 92.25 
Industrial Acres 580.07 429.72 1009.79 
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Assessments 
 

Assessment Methodology – EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio has been established for the purpose 
of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit or acre, proportionate to the respective benefit. 
 
Table 2 provides the EDU ratios used to prepare the Mira Mesa Facilities Benefit 
Assessment. 
 

Table 2 EDU Ratios 
 

CATEGORY SFDU MFDU CAC I-2 I-4 I-5 I-6 
TRANSPORTATON 1 0.7 50 13 15 10 20 

PARKS 1 0.7 1.2 0.8 0.8 0.8 0.8 

FIRE 1 0.7 9.77 6.74 6.74 6.74 6.74 

SFDU Single Family Dwelling Unit 

MFDU Multi-family Dwelling Unit 

CAC Commercial Acres 

I-2 thru I-6 Industrial  Acres 

 
 
 

Assessment Numerical List Description 
For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Numerical List includes: 
 

• Parcel number 
• Name and address of the owner (according to the County  

Assessor’s records) 
• Number of dwelling units or non-residential acres to be 

developed (according to the highest and “best use” 
scenario) 

• Assessment amount for each parcel. 
 



Mira Mesa Public Facilities Financing Plan FY 2005 

10 

Identification numbers in the Assessment List may be non-sequential as a result of 
some parcels having been omitted after assessments are paid, as ownership 
changes, or as parcels are subdivided.  Information on ownership is listed 
according to the County Assessor’s records at the time the Assessment List is 
prepared, as shown on the last equalized Assessment List, or as otherwise known 
to the City Clerk; or by any other means which the City Council finds reasonably 
calculated to apprise affected landowners (Section 61.2205).  The current 
Assessment Listing is shown in the Appendix of this financing plan and begins on 
page A-3.  A legend, or key, for understanding the Assessment Listing is 
included. 
 
A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the area of benefit.  The assessments are based upon 
the type and size of forecasted land use of the highest and “best use” scenario.    
 
The maps, plats, and summary of the Assessment List, all of which define the area 
of benefit, will be delivered to the County Recorder for official recording once the 
updated Public Facilities Financing Plan is approved by the City Council.  
Collection of the FBA is to occur at the time of building permit issuance at the 
Development Services Department. 
 
 

Determination of Assessment Rates 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The amount of the Facilities Benefit 
Assessment (FBA) is determined by using the following information:   
 

• Development schedule (in dwelling units and acres)  
• Composite EDU ratios for each land use designation  
• Schedule of facility expenditures (in FY 2005 dollars) to be 

financed with monies from the FBA fund  
• Annual interest rate of  4%(applied to the fund balance)  
• Annual inflation rate of 4% (to determine the future costs 

of facilities that will be constructed in years beyond FY 
2005) 

• At the end of each fiscal year (June 30th), unpaid 
assessments are increased by the inflation factor.     

  
An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities in lieu of 
paying a Facilities Benefit Assessment.   An approved reimbursement agreement 
with the City may also entitle a developer to cash from the FBA fund. 
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An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the FBA fund.  The base 
deposit rate also considers the timing of credits and reimbursements to be paid to 
developers for FBA funded facilities.  Table 3 lists the FY 2005 Facilities Benefit 
Assessment base deposit rate for Mira Mesa. 
 

Table 3 FY 2005 Assessment Rate 
 

LAND USE ASSESSMENT per UNIT/ACRE in 
FY 2005 DOLLARS 

SINGLE FAMILY UNITS $14,588 

MULTI-FAMILY UNITS $10,211 

COMMERCIAL $90,293 

INDUSTRIAL (I2AC) $31,653 

INDUSTRIAL (I4AC) $34,424 

INDUSTRIAL (I5AC) $27,424 

INDUSTRIAL (I6AC) $41,427 

 
 

Automatic Annual Increases  
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions.  In years beyond FY 2005, the increase 
reflects an inflation rate of 4% per year.  An inflation factor is used to provide 
automatic annual increases in the assessment rate and will be effective at the 
beginning of each fiscal year (July 1 through June 30).  The automatic increase 
provision is effective only until such time as the next annual adjustment is 
authorized by the City Council.  Thereafter, the subsequent Council-approved 
annual adjustment will prevail.   
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the Area of Benefit.  The Mira Mesa FBA Schedule in Table 4, 
page 12, shows the projected rate of assessment for each category of land use 
during each year of community development.   
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Table 4 Facilities Benefit Assessment Schedule 

 

FISCAL 
YEAR 

$/ 
SFMU 

$/ 
MFDU 

$/ 
CAC 

$/ 
I2AC 

$/ 
I4AC 

$/ 
I5AC 

$/ 
I6AC 

2005 $14,588 $10,211 $90,293 $31,653 $34,424 $27,424 $41,427 

2006 $15,171 $10,619 $93,905 $32,919 $35,801 $28,521 $43,085 

2007 $15,778 $11,044 $97,661 $34,236 $37,233 $29,661 $44,808 

2008 $16,409 $11,486 $101,567 $35,605 $38,723 $30,848 $46,600 

2009 $17,065 $11,945 $105,630 $37,029 $40,272 $32,082 $48,464 

2010 $17,748 $12,423 $109,855 $38,510 $41,883 $33,365 $50,403 

2011 $18,458 $12,920 $114,249 $40,051 $43,558 $34,700 $52,419 

2012 $19,196 $13,437 $118,819 $41,653 $45,300 $36,088 $54,516 

2013 $19,964 $13,974 $123,572 $43,319 $47,112 $37,531 $56,696 

2014 $20,763 $14,533 $128,515 $45,052 $48,997 $39,032 $58,964 

2015 $21,593 $15,115 $133,656 $46,854 $50,957 $40,594 $61,323 

2016 $22,457 $15,719 $139,002 $48,728 $52,995 $42,217 $63,776 

2017 $23,355 $16,348 $144,562 $50,677 $55,115 $43,906 $66,327 

2018 $24,289 $17,002 $150,344 $52,704 $57,319 $45,662 $68,980 

2019 $25,261 $17,682 $156,358 $54,812 $59,612 $47,489 $71,739 

2020 $26,271 $18,389 $162,613 $57,005 $61,996 $49,388 $74,608 

2021 $27,322 $19,125 $169,117 $59,285 $64,476 $51,364 $77,593 

2022 $28,415 $19,890 $175,882 $61,656 $67,055 $53,419 $80,696 

2023 $29,552 $20,685 $182,917 $64,123 $69,738 $55,555 $83,924 

2024 $30,734 $21,513 $190,234 $66,688 $72,527 $57,778 $87,281 

2025 $31,963 $22,373 $197,843 $69,355 $75,428 $60,089 $90,773 

 
 

Cash Flow Analysis 
The Mira Mesa Cash Flow, Table 7, page 15, presents an analysis of the Mira 
Mesa FBA.  For each fiscal year during the development of the community, the 
cash flow shows the difference between anticipated FBA revenues (including 
earned interest) and the expected capital improvement expenditures.   Interest 
earnings for cash on hand are compounded and based on an estimated 4% annual 
return. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis.  The 
historical information associated with the Los Angeles/San Diego Construction 



Mira Mesa Public Facilities Financing Plan FY 2005  

 13

Cost Index and the Consumer Price Index for San Diego is shown in Tables 5 and 
6. 
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in community development will 
require a modification to facility schedules and a new cash flow will be prepared.   
 
 

Table 5 Los Angeles/San Diego Construction Cost Index 
 

 As reported by Engineering News Record 

YEAR CCI % 
CHANGE/YEAR 

1994 6475 1.79% 
1995 6517 0.65% 
1996 6522 0.08% 
1997 6571 0.75% 
1998 6673 1.55% 
1999 6832 2.38% 
2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 5.19% 
2003 7572 1.77% 

 
Table 6 San Diego Consumer Price Index 

 

YEAR CPI % 
CHANGE/YEAR 

1994 154.3 2.59% 
1995 156.3 1.30% 
1996 159.8 2.24% 
1997 163.7 2.44% 
1998 166.0 1.41% 
1999 171.7 3.43% 
2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.95% 
2003 203.8 4.14% 
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NEDU FACTORS: 1.00 0.70 50.00 13.00 15.00 10.00 10.00

FY

SFD
U

M
FD

U

C
A

C

I2A
C

I4A
C

I5A
C

I6A
C $/SFDU $/MFDU $/CAC $/I2AC $I4AC $I5AC $I6AC

INPUT $ 
PLUS 

INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR 2,076 2,601 88 151 164 0 265 PRIOR
2004 0 0 0.68 0 0.93 0 18.45 $13,142 $9,199 $81,345 $28,516 $31,013 $24,706 $37,322 $907,025 $4,233,805 $20,219,654 2004
2005 118 0 0 5.24 5.64 0 10 $14,588 $10,211 $90,293 $31,653 $34,424 $27,424 $41,427 $3,341,089 $21,313,268 $2,247,474 2005
2006 50 1019 4.33 3.65 5 0 15 $15,171 $10,619 $93,905 $32,919 $35,801 $28,521 $43,085 $13,110,485 $8,531,599 $6,826,360 2006
2007 28 925 0 3.63 5 0 12.42 $15,778 $11,044 $97,661 $34,236 $37,233 $29,661 $44,808 $11,833,718 $9,854,458 $8,805,620 2007
2008 8 55 0 0 5 15 25 $16,409 $11,486 $101,567 $35,605 $38,723 $30,848 $46,600 $2,832,801 $7,948,289 $3,690,131 2008
2009 0 0 0 0 5 0 25 $17,065 $11,945 $105,630 $37,029 $40,272 $32,082 $48,464 $1,542,785 $2,375,983 $2,856,934 2009
2010 0 0 0 0 5 15 25 $17,748 $12,423 $109,855 $38,510 $41,883 $33,365 $50,403 $2,121,371 $170,331 $4,807,974 2010
2011 0 0 0 0 5 0 25 $18,458 $12,920 $114,249 $40,051 $43,558 $34,700 $52,419 $1,749,526 $177,145 $6,380,355 2011
2012 0 0 0 0 6.02 0 5.121 $19,196 $13,437 $118,819 $41,653 $45,300 $36,088 $54,516 $813,343 $367,145 $6,826,553 2012
2013 0 0 0 0 0 0 0 $19,964 $13,974 $123,572 $43,319 $47,112 $37,531 $56,696 $256,441 $967,578 $6,115,416 2013
2014 0 0 0 0 0 0 0 $20,763 $14,533 $128,515 $45,052 $48,997 $39,032 $58,964 $162,404 $4,232,929 $2,044,891 2014
2015 0 173 0 0 0 0 25 $21,593 $15,115 $133,656 $46,854 $50,957 $40,594 $61,323 $4,193,241 $6,011,272 $226,861 2015
2016 0 173 0 0 0 0 25 $22,457 $15,719 $139,002 $48,728 $52,995 $42,217 $63,776 $4,329,447 $3,990,265 $566,043 2016
2017 0 173 0 0 0 0 25 $23,355 $16,348 $144,562 $50,677 $55,115 $43,906 $66,327 $4,500,015 $4,947,190 $118,869 2017
2018 0 173 0 0 0 0 17 $24,289 $17,002 $150,344 $52,704 $57,319 $45,662 $68,980 $4,154,041 $2,351,084 $1,921,826 2018
2019 0 173 0 0 0 0 0 $25,261 $17,682 $156,358 $54,812 $59,612 $47,489 $71,739 $3,192,397 $270,142 $4,844,081 2019
2020 0 173 0 0 0 20 0 $26,271 $18,389 $162,613 $57,005 $61,996 $49,388 $74,608 $4,426,291 $1,094,974 $8,175,398 2020
2021 0 173 0 0 0 20 0 $27,322 $19,125 $169,117 $59,285 $64,476 $51,364 $77,593 $4,733,872 $950,163 $11,959,106 2021
2022 0 173 0 0 0 20 0 $28,415 $19,890 $175,882 $61,656 $67,055 $53,419 $80,696 $4,963,000 $5,982,002 $10,940,104 2022
2023 0 116 0 0 0 20 0 $29,552 $20,685 $182,917 $64,123 $69,738 $55,555 $83,924 $3,889,667 $6,656,833 $8,172,938 2023
2024 0 0 0 0 0 20 0 $30,734 $21,513 $190,234 $66,688 $72,527 $57,778 $87,281 $1,364,065 $7,239,134 $2,297,870 2024
2025 0 0 0 0 0 11 0 $31,963 $22,373 $197,843 $69,355 $75,428 $60,089 $90,773 $760,893 $306,757 $2,752,006 2025

TO GO 204 3,499 4.33 12.52 41.66 141.00 234.54 $78,270,893 $95,738,541 $2,752,006 TOTAL

Note:  
1)  Values are rounded to the nearest dollar.
2)  Annual inflation rate is 4%.
3)  Annual interest rate is 4%.

Table 7       Mira Mesa FBA Cash Flow
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Public Facilities Financing Plan 
 

Purpose 
The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property will pay their fair share of the funding required to finance 
the community’s needed public facilities.  The financing plan applies to all 
property owners seeking to develop property, even if the subject property has an 
approved tentative or final map detailing its development.  The Public Facilities 
Financing Plan includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program  
• Fee schedule for a Facilities Benefit Assessment.   

 
This report will update the Public Facilities Financing Plan (Financing Plan) and 
the Facilities Benefit Assessment (FBA) for the development that is planned to 
occur in the community planning area known as Mira Mesa. 
 

Development Forecast and Analysis 
The development projection for Mira Mesa is based upon the best estimates of the 
existing property owners, their land use consultants, and City staff.  Certain 
economic factors could adversely affect these development projections.  Higher 
interest rates, higher land and housing prices, an economic recession, and issues 
involving the transportation thresholds could slow or halt the development rate of 
Mira Mesa.  Conversely, a period of robust business expansion could significantly 
increase the rate of development.  Indications are that the remaining development 
of Mira Mesa will take place over a twenty-one year period. 
 
The current development schedule assumes that the required transportation 
improvements will be provided by the time any thresholds are reached.  The 
projected schedule of development for Mira Mesa is presented in Table 8, on page 
18.  In this table, the number of units developed within a year refers to those 
applications having building permits issued (paid) during the July-to-June fiscal 
year.  Therefore, the number of units developed in 2004 refers to those for which 
permits were issued, with fees paid, between July 1, 2003 and June 30, 2004.  
Development in Mira Mesa is projected to reach 8,380 dwelling units by the end 
of Fiscal Year 2025. 
 
Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in the rate of community 
development will require a modification of the schedule for providing needed 
public facilities.   
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Table 8 Development Schedule 
 

FISCAL 
YEAR SFDU MFDU CAC I2AC I4AC I5AC I6AC 
PRIOR 1,984 2,432 71.90 149.40 157.10   225.10 

2001 90   4.00   4.72   21.60 
2002 2 169 7.22         
2003     4.12 1.73 1.04     
2004     0.68   0.93   18.45 
2005 118     5.24 5.64   10.00 
2006 50 1,019 4.33 3.65 5.00   15.00 
2007 28 925   3.63 5.00   12.42 
2008 8 55     5.00 15.00 25.00 
2009         5.00   25.00 
2010         5.00 15.00 25.00 
2011         5.00   25.00 
2012         6.02   5.12 
2013               
2014               
2015   173         25.00 
2016   173         25.00 
2017   173         25.00 
2018   173         17.00 
2019   173           
2020   173       20.00   
2021   173       20.00   
2022   173       20.00   
2023   116       20.00   
2024           20.00   
2025           11.00   

                
PRIOR 2,076 2,601 87.92 151.13 163.79   265.15 
TO GO 204 3,499 4.33 12.52 41.66 141.00 234.54 
TOTAL 2,280 6,100 92.25 163.65 205.45 141.00 499.69 

 
      *  Development figures shown for development beyond FY 2005 are based upon estimates. 

 
 
Residential 
The anticipated residential development for Mira Mesa is estimated at 8,380 
dwelling units.  A list of the types and amount of planned residential development 
can be found in Table 1 on page 6. 
 
Non-residential 
The anticipated non-residential development for Mira Mesa is estimated to be 
1,102 acres. A list of the types and amount of planned non-residential 
development can be found in Table 1 on page 6.  
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Annual Absorption Rate 
 
In the FY 2004 financing plan, projected residential development was expected to 
peak at 1,069 dwelling units in FY 2006, and then level off to 173 units per year.  
Below, Chart 1 illustrates how the anticipated annual absorption rate for 
residential development in Mira Mesa has not changed from the FY 2004 
financing plan to this update in FY 2005.  A list of the types and amount of the 
planned residential development can be found in Table 1 on page 6. 
 
Chart 1 Comparisons of Absorption Rates 
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Population Estimates 
Previous editions of the Mira Mesa Financing Plan have based population 
estimates on a factor of 2.62 persons per household.  This factor is consistent with 
the Framework Plan for the North City Future Urbanizing Area.  No change to 
this methodology is proposed as part of this update. 
 
Using the population factor described above, the population growth in Mira Mesa, 
at build out, is projected to be 21,956.  Chart 2 illustrates there is no change in the 
projected population growth rate between the FY 2004 and this FY 2005 update 
to the Public Facilities Financing Plan. 
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Chart 2 Projected Population Growths  
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Capital Improvement Program 

Future Public Facility Needs 
In order to better serve the Mira Mesa community, public facilities are needed in a 
number of project categories.  Those categories include: 
 

• Transportation 
• Parks and Recreation 
• Police 
• Fire 
• Library 
• Sewer/Water Lines (Utilities) 

 
Project locations are depicted in Figure 2 on page 38 and summarized in Table 9 
on page 29.  Detailed project descriptions can be found in the Capital 
Improvement Program (CIP) sheets beginning on page 40.  The timing associated 
with individual projects is also summarized in Table 9 and on the corresponding 
CIP project sheets.  Refer to Table 8 on page 18 for the current development 
schedule for the community.   
 
Construction schedules of facilities are contingent upon actual development 
within the community because needed facilities are directly related to the 
community’s growth rate.  Therefore, any slowdown in community development 
will require a modification to the schedule by which needed facilities are planned.   
 
Changes to Capital Improvement Project List 
 
Revenue:  An additional $379,236 was received during FY 2005 as payment to 
the FBA from the County Water Authority for the purchase of 2.3 acres of 
Canyon Hills Park. 
 
Significant changes to the Capital Improvement Project list are described below: 
 
15-10 Camino Ruiz-Gold Coast Drive. Construction rescheduled to 2007-

2009 per Traffic Engineering.  Total construction cost estimated to be 
$2,362,151. 

 
15-29 Carroll Canyon Road – Sorrento Valley Road to 1000 Feet East of 

Centerline of I-805.  FYI - Anticipated shortfall of $6.5 million due to 
project’s change in scope (bridge over the utilities/blowoff, access 
road with undercrossing to businesses, construction of retaining wall to 
avoid impacts to environmentally sensitive habitat). Total construction 
cost estimated to be $18,300,000 (includes FBA, FSTP & 
unidentified). 
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15-47 Mira Mesa Community Transit Center.  Per MTDB, will begin 
construction in FY 2007 vs FY 2004. 

 
15-89 Kearny Villa Road/Miramar Road Intersection Improvements.  

Developer contribution reduced FBA portion by $177,680 to 
$1,066,300. 

 
15-64 Hourglass Community Park Development.  Change in scope 
B&C from original agreement between City and Community College to 

include parking lot at an estimated cost of $909,000.  Phased in FY 
2006 ($500,000) and FY 2007 ($409,000). Possible reimbursement 
agreement will be negotiated with the Community College. 

 
 In addition, the $1.8 million developer reimbursement was moved 

from FY 2005 to FY 2006 as the reimbursement is not due until 12 
months after the date of the advance. Project is still in design stage. 

 
15-70B S. Christa McAuliffe Community Park- Phase II.  Increase in design 

and construction funding by $5,873,000 due to higher construction 
costs and project’s change in scope. Developable land has been 
reduced to nine acres due to environmental constraints.  Total 
construction cost estimated to be $6,269,529. 

 
15-70C S. Christa McAuliffe Community Park – Recreation Building.  

Increase construction and design costs by $1.099 million due to more 
current cost estimates. Total construction cost estimated to be 
$4,500,000. 

 
15-74 Camino Ruiz Neighborhood Park.  Increase construction funding in 

FY 2005 by $600,000 due to increased estimates for the cost of 
construction.  $500,000 was added in FY04 PFFP for future facilities 
needs in FY 2015, when Rattlesnake Canyon Neighborhood Park is 
proposed to be constructed; increased by 4% inflation in FY 05. Total 
construction cost estimated to be $8,160,174. 

 
15-93 Mira Mesa Neighborhood Parks  - Play Area Upgrades – Increase 

project costs to upgrade play areas to be fully compliant with current 
state safety regulations and federal ADA requirements for  Walker 
Elementary School Neighborhood Park ($445,000) and Maddox 
Neighborhood Park ($386,000) for a total increase of $831,000. 
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Fee Schedule for Facilities Benefit Assessments 
Annual Review 
The FBA Ordinance in the Municipal Code (Section 61.2212) provides for an 
annual adjustment of Facilities Benefit Assessments.   The annual review may 
reflect changes to any of the following:  
 

• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• Scope of the public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary 

permits. 
 
Updated Project Costs 
This update includes an analysis, by each of the sponsoring City departments, of 
the project costs for each public facility project.  The costs estimates shown in this 
update have been revised and consider the following: 
 

• LEED “Silver Level” standards 
• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project.  

 
Fee Schedule 
The Mira Mesa FBA Schedule in Table 4, page 12, shows the rate of assessment 
for each category of land use during each year of community development.  The 
FY 2005 assessment schedule includes an increase of 11% over the current rate 
due to increased project costs and the impact of inflation.   
 
 

Financing Strategy 
For Planned Urbanizing Areas, the Progress Guide and General Plan requires that 
public facilities and services, including the water supply and distribution system, 
sanitary sewer system, drainage facilities, fire protection, schools, streets, parks, 
and open space be available at the time of development and be of sufficient 
capacity to serve the proposed development and its residents.  According to 
Council Policy 600-28, such improvements will be furnished and financed by the 
developer.  As such, the developers will provide a majority of the needed public 
facilities for Mira Mesa as a part of the subdivision process.  Public facility 
projects that benefit a population larger than the local/adjacent development may 
be financed by using the following alternative methods: 
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Facilities Benefit Assessment (FBA)  
This method of financing fairly and equitably spreads costs while following the 
procedures specified in City Council Ordinance O-15318, as adopted on August 
25, 1980.  A Facilities Benefit Assessment results in a lien being levied on each 
parcel of property located within the Area of Benefit.  The liens ensure that 
assessments will be collected on each parcel as development occurs and will be 
renewed annually with each update to the Financing Plan.  The liens will be 
released following payment of the FBA. 
 
For the current, approved schedule of Facilities Benefit Assessments by fiscal 
year, refer to Table 4 on page 12. 
 
Development Impact Fee (DIF) 
Within urbanized communities, which are near buildout, Development Impact 
Fees (DIF) are collected to mitigate the impact of new development through 
provision of a portion of the financing needed for identified public facilities and 
to maintain existing levels of service for that community. 
 
Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, may be used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities.  Assessment districts are beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity.  However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time.  Assessment districts also require the approval of a 
majority of the property owners in order to establish the district. 
 
Community Facility District (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to 
provide a method of financing public facilities in new and developing areas.  A 
Mello-Roos is also known as a Community Facility District (CFD).  The 
formation of such Community Facility Districts may be initiated by 
owner/developer petition.  Mello-Roos districts also require approval by a two-
thirds majority of the property owners in order to establish the district, as clarified 
by Council Policy 800-3. 
 
Developer Construction 
New development either constructs required facilities as a condition of 
subdivision or provides funds for its fair share of the costs of such facilities, with 
construction being performed by the City.  Typically, these funds are collected 
through the Facilities Benefit Assessment Program or through the Development 
Impact Fee program.   
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As an alternative to the Facilities Benefit Assessment or Development Impact Fee 
Programs it may be feasible for developers to construct one or more of the needed 
public facilities in a turnkey basis.  Under this arrangement, developers typically 
are compensated, either by cash or credit against Facilities Benefit Assessments 
due, for the work performed pursuant to the conditions in a Council approved 
reimbursement agreement (Council Policy 800-12).   
 
Reimbursement Financing for Water and Sewer Facilities 
This method of financing is outlined in Council Policy 400-7.  It is commonly 
used when the first developer/sub-divider in an area is required to construct the 
necessary water and sewer facilities for an entire developing area.  These 
agreements are approved by the City Council.  Reimbursement to the first 
developer/sub-divider can occur over a period of time as long as 20 years or until 
all of the subsequently developed lands have participated in the reimbursement, 
whichever occurs first.   
 
State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area.  Such projects may be appropriately funded by 
either the State, Federal Government, or by a combination of the two.   
 
Cost Reimbursement District (CRD) 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its individual 
property/development. A Cost Reimbursement District (CRD) provides a 
mechanism by which the developer/sub-divider may be reimbursed by benefiting 
development which proceeds within 20 years of formation of the CRD.    
Reimbursement is secured by a lien on the benefiting properties with the lien due 
and payable only upon recordation of a final map or issuance of a building permit, 
whichever occurs first.   
 
Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City.   
 
 

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 
 

1. Except for those projects that are identified as FBA funded, developers 
will be required to provide facilities that are normally provided within 
the subdivision process as a condition of tentative subdivision map 
approval.  These projects include but are not limited to traffic signals 
(except as noted), local roads, and the dedication or preservation of 
Open Space located within the proposed development(s).  A Mello-Roos 
1913/1915 Act, or other type of reimbursement district, however, may 
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fund such projects if the project(s) and applicant(s) qualify for this type 
of project financing.  

 
2. Commercial and industrial land will be assessed FBAs for infrastructure 

(including transportation), police, fire, and utility facilities.  However, 
developers of commercial and industrial land will not be assessed for 
park and recreation or library facilities since those facilities primarily 
serve the residential component of the Mira Mesa community.  In the 
future, if a basis is developed for charging non-residential development 
for the cost of park and recreation and library facilities, their fair share 
can be evaluated at that time.   

 
3. Annual reviews may be performed to evaluate performance of the 

program and to consider the continuing commitments related to the 
completion of needed facilities.  Project costs and assessments shall be 
evaluated for all portions of the program. 

 
4. The developer, or permittee, shall pay the FBA as a condition of 

obtaining building permits. 
 
5. A developer, or group of developers, may propose to build or improve 

an FBA funded facility that is identified in the Capital Improvements 
Program.  Upon City Council approval, the developer(s) may enter into 
an agreement to provide the facility in lieu of, or as credit against the 
payment of FBA fees, provided that adequate funds are available in the 
FBA fund.  The amount and timing of the credit being sought by the 
developer(s) must coincide with the expenditure of funds depicted on the 
CIP sheet for the respective project.  Should the approved, final cost of 
the facility exceed the amount of credit being sought by the 
developer(s), the developer(s) may be reimbursed from the FBA fund for 
the difference, subject to the approved reimbursement agreement and the 
availability of funds.  If two developers are entitled to cash 
reimbursement during the same fiscal year, then the first agreement to be 
approved by the City Council shall take precedence over subsequent 
agreements approved by the City Council.  

 
6. As FBA assessments are collected, they shall be placed in a City fund 

that provides interest earnings for the benefit of Mira Mesa. 
 
7. At the time of building permit issuance, an FBA credit will be provided 

in the amount of any “Park Fees” collected pursuant to Sections 96.0403 
and 102.0406.06.01 of the San Diego Municipal Code (adopted by 
Council Resolution R-261231 on July 23, 1984) because the FBAs 
shown in this financing plan provide for 100% funding of the acquisition 
and improvement costs addressed in the above referenced Municipal 
Code sections. 
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8. The Development Schedule, shown in Table 8 on page ___, is an 
estimated schedule and is based on the latest information available at the 
time this financing plan was adopted.  Future approvals and/or 
modifications of precise plans and/or discretionary permit applications 
may either increase or decrease the extent of development proposed 
within Mira Mesa.   

 
9. Most public facilities identified in the financing plan are either 

“population based” or “transportation based”.  The estimated year(s) in 
which funds are budgeted for a given project should not be considered as 
a binding commitment that the project would actually be constructed in 
that year.  With each annual update, actual permit activity and 
corresponding population projections, coupled with additional traffic 
study information obtained since the last update, will be evaluated to 
determine the most appropriate year in which to budget the need for 
each remaining project.  As such, the budgeted year for a given project is 
subject to change with each update to the financing plan. 

 
10. Only those roadways that have been designed as a four-lane facility or 

larger have been considered in this financing plan as being funded by the 
FBA.  All other roadways located within Mira Mesa will be the 
responsibility of the developer/sub-divider and are not reflected in the 
FBA calculations. 

 
11. It has been assumed that a large majority of the cost necessary to 

construct SR-56 will be provided from funds other than the FBA, e.g. 
TRANSNET, State or Federal (ISTEA) Highway funds, and/or toll road 
funds, etc.   

 
12. For projects that require land acquisition in this financing plan, property 

value estimates assume that the property is graded, in finished pad 
condition, and “ready to accept” for the project for which it is intended 
(i.e. the value of raw land plus the cost of improvements/environmental 
mitigation.).  The actual price paid for land within Mira Mesa will be 
based upon either a price established through direct negotiations 
between the affected owner(s) and relevant public agency or by fair 
market value, as determined by an appraisal that will be prepared in 
accordance with standard City policy.   

 
13. It has been assumed that all costs for open space acquisition will be 

provided from funds other than the FBA, i.e. subdivision requirement, 
off-site mitigation for a particular project, etc. 

 
14. It is expected that all right-of-way for the major roads within the 

community are to be acquired via the subdivision process at no cost to 
the FBA.  If right-of-way must be acquired by the FBA by way of 
eminent domain, a cost reimbursement district, with the beneficiary 
being the Mira Mesa FBA, will be processed to recover the cost of the 
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right-of-way at such time as the property adjacent to the roadway 
frontage develops. 

 
15. FBA fees shall be paid by all categories of private development, 

including affordable housing projects. 
 

16. This financing plan identifies a number of public facility projects as 
being funded by the FBA.  However, it is understood that, during the 
development of Mira Mesa, alternative funding sources may be 
proposed in lieu of FBA funding, such as developer funds or Mello-
Roos Community Facility District financing. 

 
Developer Advance 
It is anticipated that a number of the projects, which have been identified as being 
FBA-funded, are to be constructed by developers in Mira Mesa.  Subject to the 
terms of a reimbursement agreement, a developer may actually start construction 
of a project before there are sufficient FBA funds available to provide either cash 
reimbursement or credit against the developer’s obligation to pay FBA fees.  In 
other words, the “need” for the project may occur before there are FBA funds 
available to cover the cost of the project.  Additionally, a developer may have 
accumulated credits from one or more other FBA-funded projects such that the 
developer is unable to use credits as fast as they have been earned.  In these cases, 
the CIP project sheets will show the fiscal year in which it is anticipated that the 
developer will advance the cost of the project, also known as a Developer 
Advance (DEV. ADVANCE).  
 
The project sheets indicate the fiscal year in which it is anticipated that funds will 
be available to reimburse or when the developer would take credits against their 
obligation to pay FBA fees.  Subject to the availability of funds, the year(s) in 
which reimbursement or credit for the Developer Advance occurs may be 
accelerated to the fiscal year in which the Developer Advance is extended.   

 
 



PAGE 
NO.

PROJ. 
YEAR

EST. COST (FY 
2005) *DEV/SUBD FBA-MM OTHER

OTHER 
SOURCE 

(Abbreviation 
Key on last page)

1 NO PROJECT

2 MIRA MESA BOULEVARD - LUSK BOULEVARD TO PARKDALE 
AVENUE 40 1989 COMPLETED

3 MIRA MESA BOULEVARD - BLACK MOUNTAIN ROAD TO I-15 41 2006 $2,298,645 $2,298,645 

4 MIRA MESA BOULEVARD - PARKDALE AVENUE TO BLACK 
MOUNTAIN ROAD 42 1988 COMPLETED

5A CARROLL CANYON ROAD - NANCY RIDGE ROAD TO CARROLL ROAD 43 2014 $6,349,000 $6,349,000 

5B CARROLL CANYON ROAD - CARROLL ROAD TO CAMINO SANTA FE 43 2020 $9,636,000 $9,636,000 

29 5C CARROLL CANYON ROAD - CAMINO SANTA FE TO CAMINO RUIZ 43 2021 $18,378,000 $18,378,000 

6 CARROLL CANYON ROAD - CAMINO RUIZ TO BLACK MOUNTAIN 
ROAD 44 2021 $9,147,000 $9,147,000 

6B MAYA LINDA ROAD - CARROLL CANYON ROAD TO BLACK 
MOUNTAIN ROAD 45 2021 $1,142,000 $1,142,000 

7 CARROLL CANYON ROAD - BLACK MOUNTAIN ROAD TO MAYA 
LINDA ROAD 46 1990 COMPLETED

7A CARROLL CANYON ROAD - I-15 TO MAYA LINDA ROAD 47 2006 $521,373 $521,373 TRANSNET

8 BLACK MOUNTAIN ROAD - GALVIN AVENUE TO NORTH COMMUNITY 
BOUNDARY 48 1992 COMPLETED

8A BLACK MOUNTAIN BRIDGE - PENASQUITOS CANYON, NORTHBOUND 49 1995 COMPLETED

9 CAMINO RUIZ - 2,900 FEET NORTH OF AQUARIUS DRIVE TO 
NORTHERLY COMMUNITY BOUNDARY 50 DELETED

9A CAMINO RUIZ BRIDGE - PENASQUITOS CANYON 51 DELETED

9B CAMINO RUIZ - AQUARIUS DRIVE NORTH TO 2,900 FEET NORTH OF 
AQUARIUS DRIVE 52 DELETED

TABLE 9

MIRA MESA - FACILITIES PROJECTS

TRANSPORTATION PROJECTS:

FISCAL YEAR 2005

PROJ # DESCRIPTION

-----------FUNDING SOURCE-------------
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TABLE 9

MIRA MESA - FACILITIES PROJECTS
FISCAL YEAR 2005

PROJ # DESCRIPTION

-----------FUNDING SOURCE-------------

10 CAMINO RUIZ - GOLD COAST DRIVE TO EAST LEG OF JADE COAST 
AND MARALANI DRIVE TO MIRAMAR ROAD 53 2007-2009 $2,362,151 $2,362,151 

10A CAMINO RUIZ - JADE COAST TO MARALANI DRIVE 54 2005 $2,798,000 $2,798,000 

11 CALLE CRISTOBAL - CAMINO RUIZ TO CAMINO SANTA FE 55 1989 COMPLETED

12 SORRENTO VALLEY BOULEVARD - 2500 FEET EAST OF VISTA 
SORRENTO PARKWAY TO CAMINO SANTA FE 56 1989 COMPLETED

13 LUSK BOULEVARD - VISTA SORRENTO PARKWAY TO MIRA MESA 
BOULEVARD 57 1985 COMPLETED

14 PACIFIC HEIGHTS BOULEVARD - MIRA MESA BOULEVARD TO 
CARROLL CANYON ROAD 58 1987 COMPLETED

15 VISTA SORRENTO PARKWAY - MIRA MESA BOULEVARD TO LUSK 
BOULEVARD 59 1999 COMPLETED

30 16 VISTA SORRENTO PARKWAY - LUSK BOULEVARD TO SORRENTO 
VALLEY BOULEVARD 60 1989 COMPLETED

17A FLANDERS DRIVE - 200 FEET WEST OF DABNEY DRIVE TO CAMINO 
SANTA FE 61 1988 COMPLETED

18 FLANDERS DRIVE - CAMINO SANTA FE TO MIRA MESA BOULEVARD 62 1987 COMPLETED

19 PARKDALE AVENUE - JADE CAST TO NORTH PROPERTY LINE OF 
FENTON 63 1987 COMPLETED

20 CAMINO SANTA FE - MIRAMAR ROAD TO 350 FEET SOUTH OF 
COMMERCE AVENUE 64 1989 COMPLETED

21 CAMINO SANTA FE - TRADE STREET TO 1500 FEET SOUTH OF MIRA 
MESA BOULEVARD 65 2006 $30,721,000 $30,721,000 

22 NO PROJECT

23 CAMINO SANTA FE - MIRA MESA BOULEVARD TO CALLE CRISTOBAL 66 1989 COMPLETED

23A CAMINO SANTA FE BRIDGE - CITY PROPERTY BETWEEN ASSESSOR'S 
PARCELS 311-020-09 AND 311-020-02 67 1986 COMPLETED

24-27 NO PROJECT
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TABLE 9

MIRA MESA - FACILITIES PROJECTS
FISCAL YEAR 2005

PROJ # DESCRIPTION

-----------FUNDING SOURCE-------------

28 CARROLL CANYON ROAD - 1000 FEET EASTERLY OF I-805 TO I-805 
CENTERLINE-COMBINED WITH PROJECT 15-29

68

29 CARROLL CANYON ROAD - SORRENTO ROAD TO CENTERLINE OF I-
805 INCLUDING PROJECT 15-28 69 1999-2005 $18,300,000 $4,308,000 $13,992,000 FSTP/UNIDENT

30 NO PROJECT

31 NANCY RIDGE ROAD - CARROLL CANYON ROAD TO CARROLL ROAD 70 1991 COMPLETED

32 MERCY ROAD - BLACK MOUNTAIN ROAD TO I-15 71 1989 COMPLETED

33 SORRENTO VALLEY BOULEVARD - VISTA SORRENTO PARKWAY TO 
2500 FEET EAST 72 1989 COMPLETED

31 34 BLACK MOUNTAIN ROAD - FROM S/O MIRA MESA TO GEMINI 
AVENUE 73 1995/2006 $1,041,328 $480,000 $561,328 TRANSNET

35 NO PROJECT

36 NO PROJECT

37A WESTVIEW PARKWAY - GALVIN AVENUE TO MIRA MESA 
BOULEVARD 74 1991 COMPLETED

37B WESTVIEW PARKWAY - CAPRICORN WAY TO BLACK MOUNTAIN 
ROAD 75 1989  COMPLETED

37C CAPRICORN WAY - WESTVIEW PARKWAY TO BLACK MOUNTAIN 
ROAD 76 1995 COMPLETED

37D WESTVIEW PARKWAY (MAYA LINDA ROAD) - HILLERY DRIVE 77 1995 COMPLETED

37E HILLERY DRIVE - BLACK MOUNTAIN ROAD TO WESTVIEW PARKWAY 
(MAYA LINDA ROAD) 78 1995 COMPLETED

38 & 39 NO PROJECT

39A MIRAMAR ROAD - EASTGATE MALL TO 600' WEST OF AT&SF 
RAILROAD BRIDGE 79 1988 COMPLETED

39B MIRAMAR ROAD BRIDGE - OVER AT&SF RAILROAD 80 1989 COMPLETED
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TABLE 9

MIRA MESA - FACILITIES PROJECTS
FISCAL YEAR 2005

PROJ # DESCRIPTION

-----------FUNDING SOURCE-------------

39C1-3 MIRAMAR ROAD - A POINT 600 FEET WEST OF THE MIRAMAR ROAD 
BRIDGE TO 400 FEET EAST OF MIRAMAR ROAD BRIDGE 81 1986-87/91 COMPLETED

40-1 TRAFFIC SIGNAL - BLACK MOUNTAIN ROAD & COMMUNITY COLLEGE 82 1996 COMPLETED

40-2 TRAFFIC SIGNAL - BLACK MOUNTAIN ROAD & MERCY ROAD 82 1989 COMPLETED

40-3 TRAFFIC SIGNAL - BLACK MOUNTAIN ROAD & WESTVIEW PARKWAY 
INTERIM COMPLETION 82 1992 COMPLETED

40-4 TRAFFIC SIGNAL - BLACK MOUNTAIN ROAD & CAPRICORN WAY 82 1991 COMPLETED

32 40-5 TRAFFIC SIGNAL - BLACK MOUNTAIN ROAD & GALVIN AVENUE 82 1991 COMPLETED

40-6 TRAFFIC SIGNAL - CAMINO RUIZ & CALLE CRISTOBAL 82 2004 $0 
40-7 TRAFFIC SIGNAL - CAMINO RUIZ & CAPRICORN WAY 82 1989 COMPLETED
40-8 TRAFFIC SIGNAL - CAMINO RUIZ & AQUARIUS DRIVE (1)(2) 82 2004 UNDER CONST
40-9 NO PROJECT 82

40-10 TRAFFIC SIGNAL - CAMINO RUIZ & CARROLL CANYON ROAD 82 2005 $144,000 $144,000 
40-11 TRAFFIC SIGNAL - DOWDY DRIVE & MIRAMAR ROAD 82 1989 COMPLETED
40-12 TRAFFIC SIGNAL - CAMINO SANTA FE & CALLE CRISTOBAL 82 1995 COMPLETED
40-13 TRAFFIC SIGNAL - CAMINO SANTA FE & CARROLL ROAD 82 1989 COMPLETED
40-14 TRAFFIC - CAMINO SANTA FE & MIRAMAR ROAD 82 1987 COMPLETED

40-15 TRAFFIC SIGNAL - CALLE CRISTOBAL & CAMINO PROPICO (3) 82 2003 COMPLETED

40-16 TRAFFIC SIGNAL - WESTVIEW PARKWAY & COMPASS POINT DRIVE S. 82 2001 COMPLETED

40-17 TRAFFIC SIGNAL - CALLE CRISTOBAL & CAMINO MIRANDA 82 2003 COMPLETED
40-18 TRAFFIC SIGNAL - CAMINO RUIZ & JADE COAST 82 2002 COMPLETED

40-19 TRAFFIC SIGNAL - BLACK MOUNTAIN ROAD & ACTIVITY ROAD 82 2002 COMPLETED

40-20 TRAFFIC SIGNAL - MIRA MESA BLVD & PACIFIC HEIGHTS 
BOULEVARD 82 1986 COMPLETED

40-21 TRAFFIC SIGNAL - MIRA MESA BLVD & FLANDERS DRIVE 82 1986 COMPLETED
40-22 TRAFFIC SIGNAL - MIRA MESA BLVD & CAMINO SANTA FE 82 1987 COMPLETED
40-23 NO PROJECT 82

40-24 TRAFFIC SIGNAL - MIRA MESA BLVD & MAYA LINDA DRIVE 82 1984 COMPLETED
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40-25 TRAFFIC SIGNAL - CARROLL CANYON ROAD & SCRANTON ROAD 
(4)(5) 82

40-26 TRAFFIC SIGNAL - CARROLL CANYON ROAD & NANCY RIDGE ROAD 
(6) 82

40-27 TRAFFIC SIGNAL - CARROLL CANYON ROAD & PACIFIC HEIGHTS 
ROAD 82 1986 COMPLETED

40-28 TRAFFIC SIGNAL - CARROLL CANYON ROAD & CARROLL ROAD 82 2004 UNDER CONST

40-29 TRAFFIC SIGNAL - CARROLL CANYON ROAD & CAMINO SANTA FE 82 2005 $166,000 $166,000 

40-30 TRAFFIC SIGNAL - TRADE STREET & CAMINO SANTA FE 82 2005 $139,000 $139,000 

33 40-31 TRAFFIC SIGNAL - MERCY ROAD & I-15 RAMP-WEST SIDE 82 1989 COMPLETED
40-
32&33

NO PROJECT

40-34 TRAFFIC SIGNAL - LUSK BLVD & BARNES CANYON ROAD 82 1987 COMPLETED
40-35 TRAFFIC SIGNAL - WESTMORE ROAD & MIRA MESA BLVD 82 1987 COMPLETED
40-36 TRAFFIC SIGNAL - WESTMORE ROAD & CAMINO RUIZ 82 1988 COMPLETED
40-37 TRAFFIC SIGNAL - WEST REGAN ROAD & MIRA MESA BLVD 82 1986 COMPLETED

40-38 TRAFFIC SIGNAL - REGAN ROAD/NEW SALEM & MIRA MESA BLVD 82 1987 COMPLETED

40-39 NO PROJECT 82

40-40 TRAFFIC SIGNAL - GALVIN AVENUE & WESTVIEW PARKWAY 82 1989 COMPLETED
40-41 TRAFFIC SIGNAL - CAMINO RUIZ & MIRALANI DRIVE 82 1989 COMPLETED

40-42 TRAFFIC SIGNAL - BLACK MOUNTAIN ROAD & HILLARY DRIVE 82 1992 COMPLETED

40-43 TRAFFIC SIGNAL - CAMINO SANTA FE & FLANDERS 82 1990 COMPLETED
40-44 TRAFFIC SIGNAL - WESTMORE & WESTON HILL 82 2012 $139,000 $139,000 
40-45 TRAFFIC SIGNAL - MIRAMAR ROAD AND EMPIRE STREET 82 2002 COMPLETED

41 NO PROJECT

42 AT-GRADE CROSSING AT DOWDY DRIVE NEAR MIRAMAR ROAD 83 1988 COMPLETED

43 CAMINO SANTA FE - CARROLL ROAD TO TRADE STREET 84 1991 COMPLETED
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44 I-805 AND MIRA MESA BOULEVARD INTERCHANGE 85 1990-1994 COMPLETED

45 SCRANTON ROAD - MIRA MESA BOULEVARD TO MOREHOUSE DRIVE 86 1994 COMPLETED

46 MIRA MESA BOULEVARD - I-805 TO SCRANTON ROAD 87 1990-1994 COMPLETED

47 MIRA MESA COMMUNITY TRANSIT CENTER 88 2007 $1,410,000 $647,000 $763,000 MTDB/STATE

34 48 SORRENTO VALLEY TRANSIT TRANSFER FACILITY (SEE #15-47) 89 DELETED

49 SR-56 RIGHT-OF-WAY ACQUISITION 90 DELETED

51 PEDESTRIAN BRIDGE - BLACK MOUNTAIN ROAD AT COMMUNITY 
COLLEGE 91 2019-2022 $2,840,660 $2,840,660 

52 PEDESTRIAN BRIDGE - BLACK MOUNTAIN ROAD AT GALVIN AVENUE 92 1994 COMPLETED

53 BLACK MOUNTAIN ROAD - GALVIN TO 500 FEET NORTH 93 1996 COMPLETED

54 LIGHT RAIL TRANSIT EXTENSION STUDY 94 1990-1991 COMPLETED

55 MIRAMAR ROAD - I-15 TO EASTGATE MALL, LIGHTING AND MEDIAN 
LANDSCAPING 95 DELETED

56 MIRA SORRENTO PLACE (CONNECTOR ROAD) BETWEEN SCRANTON 
ROAD AND VITA SORRENTO PARKWAY 96 2005 $11,367,900 $366,000 $11,001,900 

56A TRAFFIC SIGNAL - I-805 OFF RAMP IMPROVEMENTS 97 2004 UNDER CONST

79 INTERSTATE 15 - LIGHT RAIL TRANSIT LINE DESIGN STUDY 98 1991-1992 COMPLETED

80 INTERSTATE 5 LIGHT RAIL TRANSIT LINE PRELIMINARY 
ENGINEERING.  FUNDING TRANSFERRED TO PROJECT #15-47 99 DELETED

81 BLACK MOUNTAIN ROAD - GEMINI AVENUE TOMIRA MESA 
BOULEVARD 100 2020-2023 $985,000 $985,000 

82 BLACK MOUNTAIN ROAD - GALVIN AVENUE TO GEMINI AVENUE 101 YTBD** $969,000 $969,000 UNIDENT
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83 BLACK MOUNTAIN ROAD - HILLERY DRIVE TO GOLD COAST DRIVE 102 2006 $2,857,000 $2,857,000 

84 BLACK MOUNTAIN ROAD - MAYA LINDA ROAD TO KEARNY VILLA 
ROAD 103 2000 COMPLETED

85 CAMINO SANTA FE - CARROLL ROAD TO 350 FEET SOUTH OF 
COMMERCE AVENUE 104 2006 $2,335,000 $2,335,000 

35 86 NO PROJECT

87 CAMINO SANTA FE/MIRAMAR ROAD - INTERSECTION 
IMPROVEMENTS 105 2016-2018 $491,000 $491,000 

88 BLACK MOUNTAIN ROAD/MERCY ROAD - INTERSECTION 
IMPROVEMENTS 106 YTBD** $2,452,000 $2,452,000 UNIDENT

89 KEARNY VILLA ROAD/MIRAMAR ROAD - INTERSECTION 
IMPROVEMENTS 107 2021-2024 $1,243,980 $177,680 $1,066,300 

90 BLACK MOUNTAIN ROAD - MIRA MESA BOULEVARD TO HILLERY 
DRIVE 108 YTBD** $3,605,000 $3,605,000 UNIDENT

91 BLACK MOUNTAIN ROAD - GOLD COAST DRIVE TOMAYA LINDA 
ROAD 109 2013-2015 $2,994,000 $435,000 $2,559,000 UNIDENT

92 KEARNY VILLA ROAD - BLACK MOUNTAIN ROAD TO 600 FEET S/O 
MIRAMAR ROAD 110 2021-2024 $3,096,000 $3,096,000 

96 CARROLL CANYON ROAD - SCRANTON ROAD TO EL CAMINO 
MEMORIAL PARK WESTERN ENTRANCE 111 2013-2014 $2,834,000 $2,834,000 

TOTAL TRANSPORTATION PROJECTS: $142,763,037 $81,220,325 $36,120,011 $25,422,701 
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50 MIRA MESA LIBRARY EXPANSION 112 1993-1996 COMPLETED

TOTAL LIBRARY PROJECTS: $0 $0 $0 $0 

64 B&C HOURGLASS COMMUNITY PARK - DEV (PHASE I) 114 1997 COMPLETED

64 B&C HOURGLASS COMMUNITY PARK - DEV (PHASE II) *** 114 1997-2024 $6,826,501 $6,826,501 

64A HOURGLASS COMMUNITY PARK - SWIMMING POOL *** (PREVIOUSLY 
PROJECT 15-71) 115 1999-2000 COMPLETED

65 S. CHRISTA MCAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - 
SWIMMING POOL 116 2007-2008 $4,220,000 $4,220,000 

36 66 WESTVIEW NEIGHBORHOOD PARK-ACQUISITION AND 
DEVELOPMENT ** 117 1994-2002 COMPLETED

67 LOPEZ RIDGE NEIGHBORHOOD PARK - DEVELOPMENT 118 2004 COMPLETED

68 MADDOX NEIGHBORHOOD PARK - ACQUISITION AND DEVELOPMENT
** 119 PHASE I COMPLETED

PHASE II DELETED
69 SANDBURG NEIGHBORHOOD PARK 120 1985 COMPLETED

70A S. CHRISTA MCAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - 
ACQUISITION AND DEVELOPMENT (PHASE I) 121 1996-2001 COMPLETED

70B S. CHRISTA MCAULIFFE (WINTERWOOD LANE) COMMUNITY PARK 
COMMUNITY PARK - PHASE II 122 2005-2007 $6,269,529 $6,269,529 

70C S. CHRISTA MCAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - 
RECREATION BUILDING 123 2007-2008 $4,500,000 $4,500,000 

72 NO PROJECT

73 PARKDALE SITE NEIGHBORHOOD PARK 124 2017-2018 $3,802,000 $3,802,000 

74 CAMINO RUIZ SITE NEIGHBORHOOD PARK (ACQUISITION) 125 1999 COMPLETED

74 CAMINO RUIZ SITE NEIGHBORHOOD PARK (DEVELOPMENT) 125 2005-2015 $8,160,174 $8,160,174 

75A CARROLL SCHOOL PARKSITE - ACQUISITION 126 1994-1996 COMPLETED

75B CARROLL SCHOOL PARKSITE - PARK DEVELOPMENT 127 2005-2006 $6,006,000 $6,006,000 

PARK & RECREATION PROJECTS:

LIBRARY PROJECTS:
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76A BREEN ELEMENTARY SCHOOL PARKSITE - ACQUISITION 128 1994-1997 COMPLETED

76B BREEN ELEMENTARY SCHOOL PARKSITE - PARK DEVELOPMENT 129 2004 UNDER CONST

78 CANYON HILLS RESOURCE PARK 130 1990-1992 COMPLETED

93 ADA STANDARDS - MIRA MESA NEIGHBORHOOD PARKS 131 2006 $1,796,980 $1,418,000 $378,980 PPP/MM COMM

94 RATTLESNAKE CANYON NEIGHBORHOOD PARK 132 2015 $6,235,000 $6,235,000 

95 CARROLL CANYON EAST NEIGHBORHOOD PARK 133 2020 $5,113,000 $5,113,000 

97 WANGENHEIM MIDDLE SCHOOL SPORTS FIELD LIGHTING 134 2003 COMPLETED

TOTAL PARK & RECREATION PROJECTS: $52,929,184 $11,348,000 $41,202,204 $378,980 

37 72 FIRE STATION NO. 41 136 1989 COMPLETED

77 FIRE STATION NO. 44 137 2001 COMPLETED

TOTAL FIRE PROJECTS: $0 $0 $0 

GRAND TOTALS $195,692,221 $92,568,325 $77,322,215 $25,801,681 

*     FUNDS SHOWN ARE THE COSTS OF SUBDIVISION DEVELOPER IMPROVEMENTS AS A CONDITION OF SUBDIVISION MAP APPROVAL.
**  YTBD = YEAR TO BE DETERMINED
***FUNDS ADVANCED BY DEVELOPERS FOR FBA REIMBURSEMENT PER REIMBURSEMENT AGREEMENT SCHEDULE.
ABBREVIATION KEY
CALTRANS = CALIFORNIA DEPARTMENT OF TRANSPORTATION
CITY = CAPITAL OUTLAY FUNDS
EGF = ENVIRONMENTAL GROWTH FUNDS
FSTP = FEDERAL SURFACE TRANSPORTATION PROGRAM
MM COMM = MIRA MESA COMMUNITY FUND
MTDB/STATE = METROPOLITAN TRANSIT DEVELOPMENT BOARD/STATE GRANTS
PKFEE = PARK SERVICE DISTRICT FEES - MIRA MESA
PPP = PUBLIC/PRIVATE PARTNERSHIP
SD COMM COLL = SAN DIEGO COMMUNITY COLLEGE DISTRICT
SPF = SPECIAL PARK FEE - MIRA MESA
SPF-SMR = SPECIAL PARK FEE - SCRIPPS MIRAMAR RANCH
TRANSNET = TRANSPORTATION SALES TAX PROGRAM
UNIDENT = UNIDENTIFIED FUNDING SOURCE - TO BE NAMED LATER

FIRE DEPARTMENT PROJECTS:
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PROJECT: 15-2
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM

3,800,000 SUBDIV 3,800,000

3,800,000 TOTAL 3,800,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

MIRA MESA BOULEVARD IS A MAJOR CONNECTION BETWEEN I-805 AND   
I-15 WHICH CONFORMS WITH THE COMMUNITY PLAN.

SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

40

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

MIRA MESA BOULEVARD - LUSK BOULEVARD TO PARKDALE AVENUE

THIS PROJECT WIDENED MIRA MESA BOULEVARD FROM LUSK 
BOULEVARD TO PARKDALE AVENUE TO A 6-LANE PRIMARY ARTERIAL 
WITH CLASS II BIKE LANES.



PROJECT: 15-3
COUNCIL DISTRICT: 5

COMMUNITY: MMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2006

2,298,645 SUBDIV* 1,154,645 1,144,000

2,298,645 TOTAL 1,154,645 1,144,000

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:
DESIGN, LAND ACQUISITION, AND CONSTRUCTION ON THE NORTH SIDE 
OF MIRA MESA BOULEVARD AS WELL AS CONSTRUCTION OF THE THIRD 
LANE AND PART OF THE FOURTH LANE ON THE SOUTH SIDE IS 
COMPLETE.  THE FOURTH LANE ON THE SOUTH SIDE OF MIRA MESA 
BOULEVARD FROM BLACK MOUNTAIN ROAD EASTERLY TO THE 
WESTERN BOUNDARY OF MIRA MESA MARKET CENTER REMAINS TO BE 
CONSTRUCTED.  CONSTRUCTION WILL OCCUR ON THE SOUTH SIDE 
WHEN ADDITIONAL FUNDING IS SECURED.  APPROXIMATELY 1/3 OF THE 
NECESSARY FUNDING HAS BEEN SECURED.

*SUBDIVIDER FUNDED PROJECT. AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

MIRA MESA BOULEVARD IS A MAJOR CONNECTION BETWEEN I-15 AND     
I-805 WHICH CONFORMS WITH THE COMMUNITY PLAN.

41

CITY OF SAN DIEGO

MIRA MESA BOULEVARD - BLACK MOUNTAIN ROAD TO I-15

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO MIRA MESA BOULEVARD FROM BLACK 
MOUNTAIN ROAD TO I-15.  WIDEN TO PROVIDE AN 8-LANE PRIMARY 
ARTERIAL WITH LANDSCAPED MEDIAN AND CLASS II BIKE LANES.

FACILITIES FINANCING PROGRAM



PROJECT: 15-4
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

440,855 FBA 440,855

440,855 TOTAL 440,855

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-343.0

THIS PROJECT WIDENED MIRA MESA BOULEVARD FROM 300 FEET WEST 
OF PARKDALE AVENUE TO BLACK MOUNTAIN ROAD TO A 6-LANE 
MODIFIED PRIMARY ARTERIAL WITHIN EXISTING RIGHT-OF-WAY, AS 
WELL AS LIGHTING AND LANDSCAPING.

MIRA MESA BOULEVARD IS A MAJOR CONNECTION BETWEEN I-15 AND     
I-805 WHICH CONFORMS WITH THE COMMUNITY PLAN.

PROJECT COMPLETED.

42

CITY OF SAN DIEGO

MIRA MESA BOULEVARD - PARKDALE AVENUE TO BLACK MOUNTAIN ROAD

TRANSPORTATION - STREETS

FACILITIES FINANCING PROGRAM



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2013 FY 2014 FY 2015 2016 FY 2020 FY 2021

28,014,000 SUBDIV* 9,636,000 18,378,000
6,349,000 FBA 567,000 3,401,000 2,381,000

34,363,000 TOTAL 0 0 0 567,000 3,401,000 2,381,000 9,636,000 18,378,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

5-A 2014 - 4-LANE MAJOR 6,349,000
5-B 2020 - 4-LANE MAJOR 9,636,000
5-C 2021 - 6-LANE PRIMARY ARTERIAL 18,378,000

NOTE:

COUNCIL DISTRICT: 5
COMMUNITY:  15

DESIGN, LAND ACQUISITION AND CONSTRUCTION ARE ESTIMATED FOR 
PHASES AS FOLLOWS:

*A PORTION OF THIS PROJECT IS A SUBDIVIDER FUNDED PROJECT.  
AMOUNT SHOWN IS AN ESTIMATE ONLY.

CARROLL CANYON ROAD IS PART OF THE TRANSPORTATION PLAN 
INFRASTRUCTURE WHICH SUPPORTS THE COMMUNITY PLAN.

43

CITY OF SAN DIEGO

CARROLL CANYON ROAD - CARROLL ROAD TO CAMINO RUIZ

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO CARROLL CANYON ROAD FROM CARROLL 
ROAD TO CAMINO RUIZ.  CONSTRUCT A 4 AND 6 LANE MAJOR STREET 
WITH CLASS II BIKE LANES.  SECTION 5A IS FROM THE WESTERN FENTON 
PROPERTY BOUNDARY WESTERLY TO CARROLL ROAD.  SECTION 5B IS 
FROM CAMINO SANTA FE WESTERLY TO FENTON PROPERTY BOUNDARY. 
SECTION 5C IS FROM CAMINO RUIZ WESTERLY TO CAMINO SANTA FE.

SUBDIVIDER RESPONSIBILITY IS ASSIGNED TO ASSESSOR PARCEL NUMBERS: 341-040-37, 38 
AND 39; 341-050-35, 36, 37, 38, 39, 40, 41 AND 42; 341-051-17, 18 AND 19; AND 341-060-41, 42, 44, 
45, 46, 48, 49, 82. 

PROJECT: 15-5A THRU 5C
FACILITIES FINANCING PROGRAM



PROJECT: 15-6
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2020 FY 2021

9,147,000 SUBDIV* 3,292,000 5,855,000

9,147,000 TOTAL 3,292,000 5,855,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

CARROLL CANYON ROAD IS PART OF THE TRANSPORTATION PLAN 
INFRASTRUCTURE WHICH SUPPORTS THE COMMUNITY PLAN.

44

CITY OF SAN DIEGO

CARROLL CANYON ROAD - CAMINO RUIZ TO BLACK MOUNTAIN ROAD

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO CARROLL CANYON ROAD FROM CAMINO 
RUIZ TO BLACK MOUNTAIN ROAD.  CONSTRUCT AS A 6-LANE MAJOR 
STREET WITH CLASS II BIKE LANES FROM CAMINO RUIZ TO MAYA LINDA 
ROAD.  CONSTRUCT AS A 4-LANE MAJOR STREET WITH CLASS II BIKE 
LANES FROM MAYA LINDA ROAD TO BLACK MOUNTAIN ROAD.  INCLUDE 
MEDIANS CONSISTENT WITH COMMUNITY PLAN.

SUBDIVIDER RESPONSIBILITY IS ASSIGNED TO ASSESSOR PARCEL NUMBERS: 341-
060-41, 44 AND 46; 341-190-05; 341-200-02 AND 03; 341-210-02 AND 03.

FACILITIES FINANCING PROGRAM

DESIGN AND LAND ACQUISITION IS SCHEDULED FOR FY 2020; 
CONSTRUCTION IS SCHEDULED FOR FY 2021 AFTER THE EXISTING 
CONDITIONAL USE PERMIT ON THE LAND EXPIRES.



PROJECT: 15-6B
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2020 FY 2021

1,142,000 SUBDIV* 256,000 886,000

1,142,000 TOTAL 256,000 886,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:

MAYA LINDA ROAD IS PART OF THE TRANSPORTATION PLAN 
INFRASTRUCTURE WHICH SUPPORTS THE COMMUNITY PLAN.

45

CITY OF SAN DIEGO

MAYA LINDA ROAD - CARROLL CANYON ROAD TO BLACK MOUNTAIN ROAD

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO MAYA LINDA ROAD FROM CARROLL 
CANYON ROAD TO BLACK MOUNTAIN ROAD.  CONSTRUCT AS A 4-LANE 
COLLECTOR STREET WITH CLASS II BICYCLE LANES.  INCLUDE MEDIAN 
CONSISTENT WITH COMMUNITY PLAN.

SUBDIVIDER RESPONSIBILITY IS ASSIGNED TO ASSESSOR PARCEL 
NUMBERS: 341-200-03; 341-190-05.

FACILITIES FINANCING PROGRAM

DESIGN IS SCHEDULED FOR FY 2020; CONSTRUCTION IS SCHEDULED FOR 
FY 2021 AFTER THE EXISTING CONDITIONAL USE PERMIT FOR THE 
PROPERTY IS RELEASED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.



PROJECT: 15-7
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

38,003 FBA 38,003
145,000 GAS TAX 145,000

183,003 TOTAL 183,003

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-276.0

46

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

CARROLL CANYON ROAD - BLACK MOUNTAIN ROAD TO MAYA LINDA ROAD

THIS PROJECT IMPROVED CARROLL CANYON ROAD FROM BLACK 
MOUNTAIN ROAD TO MAYA LINDA ROAD TO A MODIFIED 4-LANE MAJOR 
STREET.  NO BIKEWAYS WERE INCLUDED.

CARROLL CANYON ROAD IS PART OF THE TRANSPORTATION PLAN 
INFRASTRUCTURE WHICH SUPPORTS THE COMMUNITY PLAN.

PROJECT COMPLETED.



PROJECT: 15-7A
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY2000 FY2005 FY2006

521,373 TRANS 78,373 77,000 366,000

521,373 TOTAL 78,373 77,000 366,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-421.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

CARROLL CANYON ROAD - I-15 TO MAYA LINDA ROAD

THIS PROJECT PERTAINS TO CARROLL CANYON ROAD FROM 1-15 TO MAYA 
LINDA ROAD.  WIDEN SOUTH SIDE OF CARROLL CANYON ROAD FOR A 
RIGHT-TURN LANE WITH A CLASS II BIKE LANE.

TRAFFIC VOLUMES WILL REQUIRE EXCLUSIVE RIGHT-TURN LANE TO 
SOUTHBOUND I-15

DESIGN AND LAND ACQUISITION WAS SCHEDULED FOR FY 1994 AND 
CONSTRUCTION WAS SCHEDULED FOR FY 1995.     SOME DESIGN HAD BEEN 
COMPLETED; HOWEVER, THE PROJECT IS NOW SCHEDULED FOR FY 2005-06.



PROJECT: 15-8
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

9,400,000 SUBDIV* 9,400,000

9,400,000 TOTAL 9,400,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

SEE PROJECT 15-53

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

48

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT WIDENED BLACK MOUNTAIN ROAD FROM GALVIN 
AVENUE TO NORTH COMMUNITY BOUNDARY TO A 6-LANE PRIME 
ARTERIAL WITH CLASS II BIKE LANES.

BLACK MOUNTAIN ROAD IS A PRIMARY NORTH-SOUTH CONNECTION 
BETWEEN THE PENASQUITOS EAST AND MIRA MESA COMMUNITIES.

PROJECT COMPLETED.

BLACK MOUNTAIN ROAD - GALVIN AVENUE TO NORTH COMMUNITY BOUNDARY



PROJECT: 15-8A
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,847,538 FBA 1,847,538
327,000 SUBDIV* 327,000

2,174,538 TOTAL 2,174,538 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-422.0

*A PORTION OF THIS PROJECT WAS SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT WIDENED 500 FEET OF BLACK MOUNTAIN ROAD TO THE 
NORTH COMMUNITY BOUNDARY.  THE NORTHBOUND SIDE OF BLACK 
MOUNTAIN ROAD BRIDGE WAS WIDENED TO PROVIDE 3 LANES AND 
PROVIDE A MODIFIED 6-LANE MAJOR STREET WITH A CLASS II BIKE 
LANE, AS WELL AS MODIFY APPROACHES.

BLACK MOUNTAIN ROAD IS A PRIMARY NORTH-SOUTH CONNECTION 
BETWEEN THE PENASQUITOS EAST AND MIRA MESA COMMUNITIES.

PROJECT COMPLETED.

BLACK MOUNTAIN ROAD BRIDGE - PENASQUITOS CANYON, NORTHBOUND



PROJECT: 15-9
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

50

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT WAS TO CONSTRUCT CAMINO RUIZ FROM 2900 FEET 
NORTH OF AQUARIUS DRIVE TO THE NORTHERLY COMMUNITY 
BOUNDARY.  AS A FOUR-LANE MAJOR STREET WITH CLASS II BIKE 
LANES.

IN ACCORDANCE WITH THE PENASQUITOS EAST AND MIRA MESA 
COMMUNITY PLANS, CAMINO RUIZ WAS TO BE A CONNECTION 
BETWEEN THESE COMMUNITIES AND THE PROPOSED SR-56.

CAMINO RUIZ - 2900 FEET NORTH OF AQUARIUS DRIVE TO NORTHERLY                                   
COMMUNITY BOUNDARY

PROJECT COMBINED WITH 15-9B, IN FY 1992 WHICH WAS 
SUBSEQUENTLY DELETED.



PROJECT: 15-9A
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT WAS TO CONSTRUCT CAMINO RUIZ BRIDGE LOCATED 
SOUTHERLY OF THE NORTH COMMUNITY BOUNDARY IN PENASQUITOS 
CANYON AS A 4-LANE BRIDGE WITH CLASS II BIKE LANES, SIDEWALKS 
AND CONCRETE MEDIAN BARRIER.

PROJECT DELETED DUE TO ELIMINATION OF IMPROVEMENT FROM THE 
TRANSPORTATION ELEMENT OF THE MIRA MESA COMMUNITY PLAN.

CAMINO RUIZ BRIDGE - PENASQUITOS CANYON

DELETED.



PROJECT: 15-9B
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

PROJECT COMBINED WITH PROJECT 15-9, FY 1992.

52

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

DUE TO DELETION OF THE CAMINO RUIZ BRIDGE (PROJECT 15-9A) FROM 
THE TRANSPORTATION ELEMENT OF THE MIRA MESA COMMUNITY 
PLAN THIS IMPROVEMENT AS AN APPROACH TO THE BRIDGE IS NOT 
NEEDED.

THIS PROJECT WAS TO CONSTRUCT A FOUR-LANE MAJOR STREET WITH 
A CONCRETE MEDIAN BARRIER AND CLASS II BIKE LANES FROM 
AQUARIUS DRIVE NORTHWARD TO THE COMMUNITY BOUNDARY.

IN ACCORDANCE WITH THE PENASQUITOS EAST AND MIRA MESA 
COMMUNITY PLANS, CAMINO RUIZ WAS TO BE A CONNECTION 
BETWEEN THESE COMMUNITIES AND THE PROPOSED SR-56.

CAMINO RUIZ - AQUARIUS DRIVE NORTH TO 2900 FEET NORTH OF AQUARIUS DRIVE

SUBDIVIDER WAS TO CONSTRUCT PORTION OF CAMINO RUIZ FROM 
AQUARIUS DRIVE TO 2,900 FEET NORTH.  DESIGN WAS SCHEDULED FOR 
FY 1991 CONSTRUCTION WAS SCHEDULED FOR FY 1993.  THE PORTION 
OF CAMINO RUIZ FROM 2,900 FEET NORTH OF AQUARIUS DRIVE TO 
COMMUNITY BOUNDARY WAS SCHEDULED FOR DESIGN IN 1998 WITH 
CONSTRUCTION IN FY 2001.



PROJECT: 15-10
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2007 FY 2008 FY 2009

2,362,151 FBA 23,151 17,000 431,000 1,891,000

2,362,151 TOTAL 23,151 0 17,000 431,000 1,891,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-389.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT WILL WIDEN CAMINO RUIZ TO A MODIFIED 6-LANE 
MAJOR STREET FROM GOLD COAST DRIVE TO THE EAST LEG OF JADE 
COAST AND FROM THE NORTHERN MOST BOUNDARIES OF MIRALANI 
BUSINESS PARK TO MIRAMAR ROAD.  CLASS II BICYCLE LANES WILL BE 
INSTALLED FROM MIRA MESA BOULEVARD TO GOLD COAST DRIVE AND 
WITHIN THE PROJECT LIMITS.

CAMINO RUIZ IS BEING WIDENED TO ACCOMMODATE INCREASED 
VEHICULAR TRAFFIC GENERATED BY THIS COMMUNITY.

AND FROM MIRALANI DRIVE TO MIRAMAR ROAD

THIS PROJECT CANNOT PRECEDE PROJECT #15-10A.  DESIGN IS 
SCHEDULED FOR FY 2007-2008.  CONSTRUCTION IS SCHEDULED FOR FY 
2009.

CAMINO RUIZ - GOLD COAST DRIVE TO EAST LEG OF JADE COAST DRIVE



PROJECT: 15-10A
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2005

2,798,000 SUBDIV* 2,798,000

2,798,000 TOTAL 2,798,000

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 52-475.0

NOTE: 

CAMINO RUIZ - JADE COAST TO MIRALANI DRIVE

54

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO CAMINO RUIZ FROM THE EAST LEG OF JADE 
COAST DRIVE TO MIRALANI DRIVE FOR THE NORTHBOUND SIDE AND, 
SOUTHBOUND SIDE, FROM JADE COAST DRIVE TO THE NORTHERN MOST 
BOUNDARIES OF THE MIRALANI BUSINESS PARK.  THE PROJECT 
PROVIDES FOR THE WIDENING OF CAMINO RUIZ TO A 6-LANE MAJOR 
STREET WITH A 14-FT WIDE, LANDSCAPED, RAISED-CENTER-MEDIAN 
(WITH DUAL 10-FT LEFT-TURN LANES AT CARROLL CANYON ROAD), 
STREETLIGHTS AND CLASS II BIKE LANES.  THE PROJECT WILL ALSO 
RECONSTRUCT EXISTING CURVE TO INCREASE STOP/SIGHT DISTANCE.

CAMINO RUIZ IS BEING WIDENED TO ACCOMMODATE THE INCREASED 
VEHICULAR TRAFFIC GENERATED BY THE COMMUNITY.

*SUBDIVIDER FUNDED PROJECT.  THE AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

SUBDIVIDER RESPONSIBILITY ASSIGNED TO ASSESSOR PARCEL NUMBERS: 341-060-41, 42, 
44, 45, 46, 48 AND 49.

DESIGN, LAND ACQUISITION AND CONSTRUCTION BY DEVELOPER ARE 
SCHEDULED TO BEGIN IN FY 2005 AND BE COMPLETED IN FY 2006.  THIS 
PROJECT MUST COINCIDE WITH OR PRECEDE PROJECT #15-10 .  



PROJECT: 15-11
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

5,000,000 ASMT 5,000,000
2,500,000 SUBDIV* 2,500,000

7,500,000 TOTAL 7,500,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

55

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED CALLE CRISTOBAL FROM CAMINO SANTA 
FE TO CAMINO RUIZ AS A MODIFIED 4-LANE MAJOR STREET WITH CLASS 
II BIKE LANES.

CALLE CRISTOBAL WILL SUPPORT DEVELOPMENT OF THE LOPEZ RIDGE 
IN ACCORDANCE WITH THE COMMUNITY PLAN.

PROJECT COMPLETED.

CALLE CRISTOBAL - CAMINO RUIZ TO CAMINO SANTA FE

*A PORTION OF THIS PROJECT WAS SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.



PROJECT: 15-12
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

TO CAMINO SANTA FE
DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

5,600,000 ASMT 5,600,000
5,400,000 SUBDIV* 5,400,000

11,000,000 TOTAL 11,000,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED SORRENTO VALLEY BOULEVARD FROM 
2500 FEET EAST OF VISTA SORRENTO PARKWAY TO CAMINO SANTA FE 
AS A MODIFIED 4-LANE MAJOR STREET WITH CLASS II BIKE LANES.

THIS PROJECT IS IN CONFORMANCE WITH THE MIRA MESA COMMUNITY 
PLAN.

PROJECT COMPLETED.

SORRENTO VALLEY BOULEVARD - 2500 FEET EAST OF VISTA SORRENTO PARKWAY 

*A PORTION OF THIS PROJECT WAS SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

7,000,000 SUBDIV* 7,000,000

7,000,000 TOTAL 7,000,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

LUSK BOULEVARD - VISTA SORRENTO PARKWAY TO MIRA MESA BOULEVARD

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

57

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-13
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED LUSK BOULEVARD FROM VISTA 
SORRENTO PARKWAY TO MIRA MESA BOULEVARD AS A MODIFIED 4-
LANE MAJOR STREET.

LUSK BOULEVARD SERVES THE AREA INDUSTRIAL DEVELOPMENT IN 
ACCORDANCE WITH THE COMMUNITY PLAN.

PROJECT COMPLETED.



PROJECT: 15-14
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

2,997,000 SUBDIV* 2,997,000

2,997,000 TOTAL 2,997,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

PACIFIC HEIGHTS BOULEVARD - MIRA MESA BOULEVARD TO CARROLL CANYON ROAD

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED PACIFIC HEIGHTS BOULEVARD FROM 
MIRA MESA BOULEVARD TO CARROLL CANYON ROAD AS A 4-LANE 
COLLECTOR.

PACIFIC HEIGHTS BOULEVARD SUPPORTS DEVELOPMENT OF THE 
PACIFIC CORPORATE CENTER AREA IN ACCORDANCE WITH THE 
COMMUNITY PLAN.

PROJECT COMPLETED.



PROJECT: 15-15
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

3,100,000 SUBDIV* 3,100,000

3,100,000 TOTAL 3,100,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

59

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT WIDENED VISTA SORRENTO PARKWAY FROM MIRA MESA 
BOULEVARD TO LUSK BOULEVARD TO A 4-LANE COLLECTOR WITH 
CLASS II BIKE LANES.

PROJECT COMPLETED.

VISTA SORRENTO PARKWAY - MIRA MESA BOULEVARD TO LUSK BOULEVARD

VISTA SORRENTO PARKWAY IS A FRONTAGE ROAD FROM I-805 
BETWEEN MIRA MESA BOULEVARD AND SORRENTO VALLEY 
BOULEVARD AND SERVES AS ALTERNATE ACCESS TO MIRA MESA 
BOULEVARD FROM LUSK BOULEVARD FOR THE WESTERN MIRA MESA 
INDUSTRIAL AREA.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.



PROJECT: 15-16
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

319,285 FBA 319,285

319,285 TOTAL 319,285

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-364.0

VISTA SORRENTO PARKWAY - LUSK BOULEVARD TO SORRENTO VALLEY BOULEVARD

VISTA SORRENTO PARKWAY IS A FRONTAGE ROAD FOR I-805 BETWEEN 
MIRA MESA BOULEVARD AND IS IN ACCORDANCE WITH THE MIRA MESA 
COMMUNITY PLAN AND SERVES AS ALTERNATE ACCESS TO MIRA MESA 
BOULEVARD FROM LUSK BOULEVARD FOR THE WESTERN MIRA MESA 
INDUSTRIAL AREA.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT WIDENED VISTA SORRENTO PARKWAY FROM LUSK 
BOULEVARD TO SORRENTO VALLEY BOULEVARD TO A MODIFIED 4-
LANE MAJOR STREET WITH A PROPOSED CLASS III BIKE ROUTE.

PROJECT COMPLETED.



PROJECT: 15-17A
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

2,700,000 SUBDIV* 2,700,000

2,700,000 TOTAL 2,700,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

61

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED FLANDERS DRIVE FROM CAMINO SANTA 
FE TO 200 FEET WEST OF DABNEY DRIVE AS A 4-LANE COLLECTOR 
STREET.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

FLANDERS DRIVE - 200 FEET WEST OF DABNEY DRIVE TO CAMINO SANTA FE

FLANDERS DRIVE IS A COLLECTOR STREET IN ACCORDANCE WITH THE 
COMMUNITY PLAN.



PROJECT: 15-18
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,700,000 SUBDIV* 1,700,000

1,700,000 TOTAL 1,700,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED FLANDERS DRIVE FROM CAMINO SANTA 
FE TO A POINT APPROXIMATELY 1000 FEET WEST AS A 4-LANE 
COLLECTOR STREET.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

FLANDERS DRIVE - CAMINO SANTA FE TO 1000 FEET WESTERLY 

FLANDERS DRIVE IS A COLLECTOR STREET IN ACCORDANCE WITH THE 
COMMUNITY PLAN.



PROJECT: 15-19
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,950,000 SUBDIV* 1,950,000

1,950,000 TOTAL 1,950,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

PARKDALE AVENUE - JADE COAST TO NORTH PROPERTY LINE OF FENTON

PARKDALE AVENUE IS A COLLECTOR STREET IN ACCORDANCE WITH 
THE COMMUNITY PLAN.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED PARKDALE AVENUE FROM THE FENTON 
PROPERTY LINE TO JADE COAST ROAD AS A 2-LANE COLLECTOR.

PROJECT COMPLETED.



PROJECT: 15-20
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

2,600,000 SUBDIV* 2,600,000

2,600,000 TOTAL 2,600,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CAMINO SANTA FE - MIRAMAR ROAD TO 350 FEET SOUTH OF COMMERCE AVENUE

CAMINO SANTA FE IS A COLLECTOR STREET IN ACCORDANCE WITH THE 
COMMUNITY PLAN.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED CAMINO SANTA FE FROM MIRAMAR ROAD 
TO 350 FEET SOUTH OF COMMERCE AVENUE AS A 6-LANE MAJOR 
STREET.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.



PROJECT: 15-21
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2006

30,721,000 SUBDIV* 30,721,000

30,721,000 TOTAL 0 0 30,721,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CAMINO SANTA FE - TRADE STREET TO 1500 FEET SOUTH OF MIRA MESA BOULEVARD

CAMINO SANTA FE WILL BE A 6-LANE PRIME ARTERIAL IN ACCORDANCE 
WITH THE COMMUNITY PLAN.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO COMPLETING THE PORTION OF CAMINO 
SANTA FE FROM 1500' SOUTH OF MIRA MESA BOULEVARD TO TRADE 
STREET.  CONSTRUCT AS A 6-LANE PRIMARY ARTERIAL WITH RAISED 
CENTER MEDIANS AND CLASS II BICYCLE LANES.

DESIGN AND CONSTRUCTION BY FENTON-CARROLL CANYON 
DEVELOPMENT AS A CONDITION OF TENTATIVE MAP 98-1199 AND 
ESTIMATED TO BE COMPLETED BY FY 2006.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.



PROJECT: 15-23
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

2,850,000 ASMT 2,850,000
550,000 SUBDIV* 550,000

3,400,000 TOTAL 3,400,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CAMINO SANTA FE - MIRA MESA BOULEVARD TO CALLE CRISTOBAL

CAMINO SANTA FE IS A MAJOR STREET IN ACCORDANCE WITH THE 
COMMUNITY PLAN.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED CAMINO SANTA FE FROM MIRA MESA 
BOULEVARD TO PROPOSED BECKER STREET AS A 6-LANE MAJOR WITH 
LANDSCAPED MEDIANS.  THEN NORTHERLY FROM BECKER STREET TO 
CALLE CRISTOBAL AS A 4-LANE MAJOR WITH PAVED MEDIANS AND 
MEDIAN BARRIER AND CLASS II BIKE LANES.

PROJECT COMPLETED.

*A PORTION OF THIS PROJECT IS SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.



PROJECT: 15-23A
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,659,133 FBA 1,659,133
1,700,000 ASMT 1,700,000

3,359,133 TOTAL 3,359,133

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED THE CAMINO SANTA FE BRIDGE ON CITY 
PROPERTY BETWEEN ASSESSOR'S PARCELS 311-020-02 AND 311-020-09 AS 
A 4-LANE  BRIDGE WITH CLASS II BIKE LANES.

PROJECT COMPLETED.

CAMINO SANTA FE BRIDGE - CITY PROPERTY BETWEEN ASSESSOR'S PARCELS 311-020-02 
AND 311-020-09

CAMINO SANTA FE IS A MAJOR STREET IN ACCORDANCE WITH THE 
COMMUNITY PLAN.  THE BRIDGE ALLOWS PASSAGE OVER THE 
NATURAL FLOODWAY IN LOPEZ CANYON.



PROJECT: 15-28
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2009 FY2010 FY 2011 FY 2012

TOTAL

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-392.0

THIS PROJECT HAS BEEN COMBINED WITH PROJECT 15-29.

68

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO CARROLL CANYON ROAD FROM 1000 FEET 
EASTERLY OF I-805 TO THE COMMUNITY BOUNDARY (FREEWAY 
CENTERLINE).  CONSTRUCT AS A MODIFIED 4-LANE COLLECTOR WITH 
CLASS II BIKE LANES.

THIS PROJECT SHALL BE CONSTRUCTED CONCURRENT WITH PROJECT 15-
29.

CARROLL CANYON ROAD - 1000 FEET EASTERLY OF I-805 TO I-805 CENTERLINE

CARROLL CANYON ROAD WILL BE A MAJOR STREET IN ACCORDANCE 
WITH THE COMMUNITY PLAN.  THE 1995 AVERAGE DAILY TRIP 
FORECAST IS 25,000.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2005

4,308,000 FBA 3,026,017 1,281,983
7,438,000 FSTP 7,438,000
6,554,000 UNIDENTIFIED

18,300,000 TOTAL 3,026,017 8,719,983 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-392.0

THIS PROJECT NOW INCLUDES PROJECT 15-28.

69

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-29
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO CARROLL CANYON ROAD FROM SORRENTO 
VALLEY ROAD TO THE CENTERLINE OF I-805 THEN EASTERLY 
APPROXIMATELY 1,000 FEET.  CONSTRUCT AS A MODIFIED 4-LANE 
COLLECTOR STREET WITH CLASS II BIKE LANES.  THIS PROJECT WILL 
ALSO RECONSTRUCT A PORTION OF SORRENTO VALLEY ROAD TO 
ACCOMMODATE THE CARROLL CANYON ROAD CONNECTION.

DESIGN AND LAND ACQUISITION WILL CONTINUE IN FY 2004, WITH 
CONSTRUCTION IN FY 2005. THIS PROJECT SHALL BE CONSTRUCTED 
CONCURRENTLY WITH PROJECT 15-28.

CARROLL CANYON ROAD - SORRENTO VALLEY ROAD TO 1000 FEET EAST OF CENTERLINE 
OF I-805

CARROLL CANYON ROAD WILL BE A MAJOR STREET IN ACCORDANCE 
WITH THE COMMUNITY PLAN.  THE 1995 AVERAGE DAILY TRIP 
FORECAST IS 25,000. THE UNIDENTIFIED COST ESTIMATE INCLUDES A 
BRIDGE OVER THE UTILITIES, AN ACCESS ROAD WITH UNDERCROSSING 
FOR ACCESS TO BUSINESSES, AND CONSTRUCTION OF A RETAINING 
WALL TO AVOID IMPACTS TO ENVIRONMENTALLY SENSITIVE HABITAT.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,600,000 SUBDIV* 1,600,000

1,600,000 TOTAL 1,600,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED THE WESTERLY PORTION OF NANCY 
RIDGE ROAD BETWEEN CARROLL CANYON ROAD AND CARROLL ROAD 
AS A 2-LANE COLLECTOR WITHOUT ANY DESIGNATED BIKEWAY.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

NANCY RIDGE ROAD - CARROLL CANYON ROAD TO CARROLL ROAD

NANCY RIDGE ROAD IS IN ACCORDANCE WITH THE MIRA MESA 
COMMUNITY PLAN.
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PROJECT: 15-31
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

7,540,000 SUBDIV* 7,540,000

7,540,000 TOTAL 7,540,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

MERCY ROAD - BLACK MOUNTAIN ROAD TO I-15

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY 
PLAN.
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PROJECT: 15-32
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED MERCY ROAD FROM BLACK MOUNTAIN 
ROAD TO I-15 AS A 4-LANE MAJOR STREET WITH CLASS II BIKE LANES.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

300,000 ASMT 300,000

300,000 TOTAL 300,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

THIS PROJECT IMPROVED SORRENTO VALLEY BOULEVARD FROM VISTA 
SORRENTO PARKWAY TO 2500 FEET EAST FROM EXISTING 4-LANE 
STREET TO A MODIFIED 4-LANE MAJOR STREET WITH CLASS II BIKE 
LANES.

PROJECT COMPLETED.

SORRENTO VALLEY BOULEVARD - VISTA SORRENTO PARKWAY TO 2500 FEET EAST

THIS PROJECT IS IN ACCORDANCE WITH THE MIRA MESA COMMUNITY 
PLAN.
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PROJECT: 15-33
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2006

561,328 TRANSNET 561,328
480,000 SUBDIV* 480,000

1,041,328 TOTAL 561,328 0 480,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-522.0

THIS PROJECT WILL WIDEN BLACK MOUNTAIN ROAD TO PROVIDE RIGHT 
TURN LANES TO MIRA MESA BOULEVARD.  CLASS II BIKE LANES ARE 
INCLUDED.  THE BLACK MOUNTAIN ROAD SOUTHBOUND RIGHT TURN 
LANE HAS BEEN COMPLETED.

THE NORTHBOUND RIGHT TURN LANES WILL BE COMPLETED WHEN 
DEVELOPMENT TAKES PLACE.

*A PORTION OF THIS PROJECT IS SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.

BLACK MOUNTAIN ROAD - FROM S/O MIRA MESA BOULEVARD TO GEMINI AVENUE

CONGESTION FROM TURNING TRAFFIC WILL BE RELIEVED BY THE 
ADDITION OF A RIGHT-TURN LANE.  SUBDIVIDERS WILL PROVIDE THE 
RIGHT TURN LANE FROM NORTHBOUND BLACK MOUNTAIN ROAD TO 
EASTBOUND MIRA MESA BOULEVARD.
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PROJECT: 15-34
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

940,000 SUBDIV* 940,000
60,000 FBA 60,000

1,000,000 TOTAL 1,000,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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PROJECT: 15-37A
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED WESTVIEW PARKWAY AS A 4-LANE 
MAJOR STREET FROM MIRA MESA BOULEVARD TO GALVIN AVENUE 
AND A 4-LANE COLLECTOR NORTH OF GALVIN AVENUE.  NO BIKEWAY 
WAS DESIGNATED.

PROJECT COMPLETED.

*A PORTION OF THIS PROJECT IS SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.

WESTVIEW PARKWAY - GALVIN AVENUE TO MIRA MESA BOULEVARD

WESTVIEW PARKWAY IS A MAJOR STREET IN ACCORDANCE WITH THE 
MIRA MESA COMMUNITY PLAN.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

5,000,000 SUBDIV* 5,000,000

5,000,000 TOTAL 5,000,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

WESTVIEW PARKWAY - CAPRICORN WAY TO BLACK MOUNTAIN ROAD

WESTVIEW PARKWAY IS A 4-LANE COLLECTOR STREET IN ACCORDANCE 
WITH THE MIRA MESA COMMUNITY PLAN.
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PROJECT: 15-37B
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED WESTVIEW PARKWAY FROM CAPRICORN 
WAY TO BLACK MOUNTAIN ROAD AS A 4-LANE COLLECTOR STREET.  NO 
BIKEWAY WAS DESIGNATED.

PROJECT COMPLETED.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

2,100,000 SUBDIV* 2,100,000

2,100,000 TOTAL 2,100,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED CAPRICORN WAY FROM BLACK 
MOUNTAIN ROAD TO WESTVIEW PARKWAY AS A 4-LANE COLLECTOR 
STREET.  NO BIKEWAY WAS DESIGNATED.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

CAPRICORN WAY - WESTVIEW PARKWAY TO BLACK MOUNTAIN ROAD

CAPRICORN WAY IS A 4-LANE COLLECTOR STREET IN ACCORDANCE 
WITH THE MIRA MESA COMMUNITY PLAN.
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PROJECT: 15-37C
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

2,142,000 SUBDIV* 2,142,000

2,142,000 TOTAL 2,142,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

WESTVIEW PARKWAY (MAYA LINDA ROAD) - HILLERY DRIVE TO MIRA MESA BOULEVARD
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PROJECT: 15-37D
COUNCIL DISTRICT: 5

COMMUNITY:  15

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED WESTVIEW PARKWAY FROM HILLERY 
DRIVE TO MIRA MESA BOULEVARD AS A 4-LANE COLLECTOR STREET 
WITH CLASS II BICYCLE LANES.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

WESTVIEW PARKWAY IS A MAJOR STREET IN ACCORDANCE WITH THE 
MIRA MESA COMMUNITY PLAN.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,122,000 SUBDIV* 1,122,000

1,122,000 TOTAL 1,122,000 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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PROJECT: 15-37E
COUNCIL DISTRICT: 5

COMMUNITY:  15
HILLERY DRIVE - BLACK MOUNTAIN ROAD TO WESTVIEW PARKWAY (MAYA LINDA ROAD)

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO HILLERY DRIVE FROM BLACK MOUNTAIN 
ROAD TO WESTVIEW PARKWAY.  WIDEN TO A 4-LANE COLLECTOR 
STREET WITH CLASS II BICYCLE LANES.

DESIGN, LAND ACQUISITION, AND CONSTRUCTION BY DEVELOPER 
WERE ESTIMATED IN FY 1995.  HOWEVER, CONSTRUCTION DID NOT 
BEGIN UNTIL FY 2000.  PROJECT IS NOW COMPLETE.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

HILLERY DRIVE IS A COLLECTOR STREET IN ACCORDANCE WITH THE 
MIRA MESA COMMUNITY PLAN.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

610,000 SUBDIV* 610,000

610,000 TOTAL 610,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

THIS PROJECT INCREASED THE CAPACITY OF MIRAMAR ROAD BY 
CONSTRUCTING ONE ADDITIONAL TRAVEL LANE ON THE SOUTH SIDE.  
THE EXTRA LANE PROVIDED THREE EASTBOUND LANES FOR TRAFFIC 
IMPROVING BOTH CAPACITY AND SAFETY.
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PROJECT: 15-39A
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRAMAR ROAD - EASTGATE MALL TO 600 FEET WEST OF AT&SF RAILROAD

TRANSPORTATION - STREETS

THIS PROJECT IMPROVED MIRAMAR ROAD FROM EASTGATE MALL TO 
600 FEET WEST OF THE MIRAMAR ROAD BRIDGE OVER THE AT&SF 
RAILROAD TO A 6-LANE PRIMARY ARTERIAL.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

189,393 FBA 189,393
89,471 PRIV (RR) 89,471

480,000 STATE 480,000
95,238 CITY 95,238

854,102 TOTAL 854,102 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

MIRAMAR ROAD BRIDGE - OVER AT&SF RAILROAD

TRANSPORTATION - STREETS

THIS PROJECT WIDENED MIRAMAR ROAD BRIDGE OVER THE AT&SF 
RAILROAD CROSSING TO SIX LANES WITH CLASS II BIKE LANES.

PROJECT COMPLETED.

MIRAMAR ROAD IS A SIX LANE PRIME ARTERIAL IN ACCORDANCE WITH 
THE MIRA MESA COMMUNITY PLAN.
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PROJECT: 15-39B
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

200,000 SUBDIV* 200,000

200,000 TOTAL 200,000 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

39-C(1) 1991 COMPLETED
39-C(2) 1987 COMPLETED
39-C(3) 1986 COMPLETED

MIRAMAR ROAD - EASTGATE MALL TO 400 FEET EAST OF MIRAMAR ROAD AT&SF 
RAILROAD BRIDGE
TRANSPORTATION - STREETS

THIS PROJECT IMPROVED MIRAMAR ROAD FROM EASTGATE MALL TO 
APPROXIMATELY 400 FEET EAST OF THE MIRAMAR ROAD AT&SF 
RAILROAD BRIDGE TO A 6-LANE PRIMARY ARTERIAL.

DESIGN AND CONSTRUCTION WERE SCHEDULED IN THREE PHASES AS 
SHOWN BELOW:

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

THIS PROJECT INCREASED THE CAPACITY OF MIRAMAR ROAD BY 
CONSTRUCTING ONE ADDITIONAL TRAVEL LANE ON EACH SIDE OF 
MIRAMAR ROAD.  THE EXTRA LANES PROVIDE THREE WESTBOUND AND 
EASTBOUND LANES FOR TRAFFIC WHICH IMPROVE BOTH CAPACITY 
AND SAFETY.
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PROJECT: 15-39 C1, C2, C3
COUNCIL DISTRICT: 5

COMMUNITY:  15



PROJECT: 15-40
COUNCIL DISTRICT: 5

COMMUNITY:  15
TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2012 FY 2015
273,000 FBA 134,000 139,000
563,000 SUBDIV 114,000 449,000
275,000 TRANSNET 275,000

1,111,000 TOTAL 0 523,000 0 449,000 139,000 0

DESCRIPTION:

LOCATION: $ FY
COMPLETED FBA
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV

COMPLETED SUBDIV/CITY
UNDER CONST FBA

144,000 2005 SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED FBA
COMPLETED SUBDIV
COMPLETED TRANSNET
COMPLETED SUBDIV
COMPLETED TRANSNET
COMPLETED FSTP
COMPLETED FSTP
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED SUBDIV

COMPLETED SUBDIV
UNDER CONST SUBDIV

166,000 2005 SUBDIV
139,000 2005 SUBDIV

COMPLETED SUBDIV
COMPLETED SUBDIV
COMPLETED FBA
COMPLETED FBA
COMPLETED FBA
COMPLETED FBA
COMPLETED SUBDIV
COMPLETED FBA
COMPLETED SUBDIV
COMPLETED SUBDIV

139,000 2012 FBA
COMPLETED FSTP

RESPONSIBILITY

(1) TO BE COMPLETED IN CONJUNCTION WITH CAMINO RUIZ NEIGHBORHOOD PARK (15-74).

(3) TO BE COMPLETED IN CONJUNCTION WITH CARROLL CANYON ROAD EXTENSION PROJECT.
(4) NOW INCLUDED IN PROJECT 15-5A.

40-GALVIN AVENUE & WESTVIEW PARKWAY
41-CAMINO RUIZ & MIRALANI DRIVE
42-BLACK MOUNTAIN ROAD & HILLARY DRIVE
43-CAMINO SANTA FE & FLANDERS

35-WESTMORE ROAD & MIRA MESA BLVD
36-WESTMORE ROAD & CAMINO RUIZ

(5) NOW INCLUDED IN PROJECT 15-96

44-WESTMORE & WESTONHILL
45-MIRAMAR ROAD AND EMPIRE STREET

(2) TO BE COMPLETED IN CONJUNCTION WITH LOPEZ RIDGE NEIGHBORHOOD PARK.

38-REGAN ROAD/NEW SALEM & MIRA MESA BLVD

29-CARROLL CANYON ROAD & CAMINO SANTA FE
30-TRADE STREET & CAMINO SANTA FE
31-MERCY ROAD & I-15 RAMP-WEST SIDE
34-LUSK BLVD & BARNES CANYON ROAD

26-CARROLL CANYON ROAD & NANCY RIDGE ROAD (6)
27-CARROLL CANYON ROAD & PACIFIC HEIGHTS ROAD
28-CARROLL CANYON ROAD & CARROLL ROAD

37-WEST REGAN ROAD & MIRA MESA BLVD

21-MIRA MESA BLVD & FLANDERS DRIVE
22-MIRA MESA BLVD & CAMINO SANTA FE
24-MIRA MESA BLVD & MAYA LINDA DRIVE
25-CARROLL CANYON ROAD & SCRANTON ROAD (4)(5)

17-CALLE CRISTOBAL & CAMINO MIRANDA
18-CAMINO RUIZ & JADE COAST
19-BLACK MOUNTAIN ROAD & ACTIVITY ROAD
20-MIRA MESA BLVD & PACIFIC HEIGHTS ROAD

13-CAMINO SANTA FE & CARROLL ROAD
14-CAMINO SANTA FE & MIRAMAR ROAD
15-CALLE CRISTOBAL & CAMINO PROPICO (3)
16-WESTVIEW PARKWAY & COMPASS POINT DRIVE S.

8-CAMINO RUIZ & AQUARIUS DRIVE (1)
10-CAMINO RUIZ & CARROLL CANYON ROAD
11-DOWDY DRIVE & MIRAMAR ROAD
12-CAMINO SANTA FE & CALLE CRISTOBAL

4-BLACK MOUNTAIN ROAD & CAPRICORN WAY
5-BLACK MOUNTAIN ROAD & GALVIN AVENUE
6-CAMINO RUIZ & CALLE CRISTOBAL (1)(2)
7-CAMINO RUIZ & CAPRICORN WAY

THIS PROJECT PERTAINS TO THE INSTALLATION OF TRAFFIC SIGNALS AT VARIOUS LOCATIONS WITHIN THE
MIRA MESA COMMUNITY.  SOME SIGNALS ARE SUBDIVIDER FUNDED AND THE AMOUNTS SHOWN ARE 
ESTIMATES ONLY.

1-BLACK MOUNTAIN ROAD & COMMUNITY COLLEGE
2-BLACK MOUNTAIN ROAD & MERCY ROAD
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3-BLACK MOUNTAIN ROAD & WESTVIEW PARKWAY



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

60,000 FBA 60,000
60,000 CITY 60,000

120,000 TOTAL 120,000 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

THIS PROJECT CLOSED THE GAP IN DOWDY DRIVE AND CONFORMS TO 
THE COMMUNITY PLAN.
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PROJECT: 15-42
COUNCIL DISTRICT: 5

COMMUNITY:  15
AT-GRADE CROSSING AT DOWDY DRIVE NEAR MIRAMAR ROAD

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED THE AT-GRADE CROSSING AT AT&SF 
RAILROAD AT DOWDY NEAR MIRAMAR ROAD.  IMPROVEMENTS 
CONSISTED OF TRACK REBUILDING, SAFETY SIGNALS, GATES AND 
APPURTENANCES.

PROJECT COMPLETED.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

460,000 SUBDIV* 460,000

460,000 TOTAL 460,000 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

TRANSPORTATION - STREETS

THIS PROJECT WIDENED CAMINO SANTA FE NORTH OF CARROLL ROAD 
TO TRADE STREET TO A MODIFIED 6-LANE PRIME ARTERIAL WITH 
CLASS II BIKE LANES.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED 
DEVELOPERS OF THE LUSK BUSINESS PARK EAST AND THE PACIFIC 
CORPORATE CENTER PROJECTS TO FUND SEVERAL TRANSPORTATION 
PROJECTS, INCLUDING THIS.
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PROJECT: 15-43
COUNCIL DISTRICT: 5

COMMUNITY:  15
CAMINO SANTA FE - CARROLL ROAD TO TRADE STREET



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

5,440,000 SUBDIV* 5,440,000
3,117,592 FBA 3,117,592

300,000 STATE 300,000

8,857,592 TOTAL 8,857,592 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-465.0
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PROJECT: 15-44
COUNCIL DISTRICT: 5

COMMUNITY:  15
I-805 AND MIRA MESA BOULEVARD INTERCHANGE

TRANSPORTATION - STREETS

THIS PROJECT RECONSTRUCTED THE NORTH BOUND ON AND OFF 
RAMPS FOR I-805 AT MIRA MESA BOULEVARD.  WORK INCLUDED THE 
RELOCATION OF A PARK & RIDE AND THE SIGNALIZATION OF THE 
ON/OFF RAMP AT VISTA SORRENTO PARKWAY.

PROJECT COMPLETED.

*THIS PROJECT WAS PARTIALLY SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED 
DEVELOPERS OF THE LUSK BUSINESS PARK EAST AND THE PACIFIC 
CORPORATE CENTER PROJECTS TO FUND SEVERAL TRANSPORTATION 
PROJECTS, INCLUDING THIS.  FBA FUNDING PROVIDED IMPROVEMENTS 
ON THE WEST SIDE OF THE INTERCHANGE.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

85,000 SUBDIV* 85,000

85,000 TOTAL 85,000 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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PROJECT: 15-45
COUNCIL DISTRICT: 5

COMMUNITY:  15
SCRANTON ROAD FROM MIRA MESA BOULEVARD TO MOREHOUSE DRIVE

TRANSPORTATION - STREETS

THIS PROJECT WIDENED THE SOUTHBOUND LANES OF SCRANTON ROAD 
FROM MIRA MESA BOULEVARD TO MOREHOUSE DRIVE FROM 39 FEET 
TO 42 FEET.  NO BIKEWAY WAS DESIGNATED.

PROJECT COMPLETED.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED 
DEVELOPERS OF THE LUSK BUSINESS PARK EAST AND THE PACIFIC 
CORPORATE CENTER PROJECTS TO FUND SEVERAL TRANSPORTATION 
PROJECTS, INCLUDING THIS.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,355,000 SUBDIV* 1,355,000
400,000 FBA 400,000

1,755,000 TOTAL 1,755,000 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
PROJECT COMPLETED.

*THIS PROJECT WAS PARTIALLY SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.

A COMMUNITY PLAN REVISION APPROVED BY COUNCIL REQUIRED 
DEVELOPERS OF THE LUSK BUSINESS PARK EAST PROJECT TO FUND THE 
8-LANE PORTION OF THIS PROJECT.  THE 9TH LANE WAS FUNDED 
THROUGH FACILITY BENEFIT ASSESSMENTS.
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PROJECT: 15-46
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRA MESA BOULEVARD - I-805 TO SCRANTON ROAD

TRANSPORTATION - STREETS

THIS PROJECT WIDENED MIRA MESA BOULEVARD FROM I-805 TO 
SCRANTON ROAD TO A 9-LANE PRIMARY ARTERIAL (5 WEST-BOUND 
LANES) WITH CLASS II BIKE LANES.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP 2007

763,000 MTDB/STATE 763,000
647,000 FBA 647,000

1,410,000 TOTAL 0 0 1,410,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-414.0
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PROJECT: 15-47
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRA MESA COMMUNITY TRANSIT CENTER

TRANSPORTATION - STREETS

INSTALLATION OF AN OFF-STREET TRANSIT CENTER AT HILLERY DRIVE 
AND I-15.  CONCRETE PADS, PASSENGER WAITING AREAS, BUS BAYS, AND 
SHELTERS WILL BE CONSTRUCTED.  THE SAN DIEGO ASSOCIATION OF 
GOVERNMENT (SANDAG) WILL DESIGN AND CONSTRUCT THE FACILITY.

DESIGN AND CONSTRUCTION ARE SCHEDULED FOR FY 2007.  THE 
FUNDING FOR THIS PROJECT HAS BEEN AUGMENTED BY TRANSFERRING 
EXISTING FUNDING FROM THE SORRENTO VALLEY TRANSIT TRANSFER 
FACILITY PROJECT 15-48 AND FROM THE INTERSTATE 5 LIGHT RAIL 
TRANSIT PRELIMINARY ENGINEERING AND DESIGN STUDY, PROJECT 15-
80.  THE TRANSFER WAS MADE AT THE REQUEST OF MTDB.

THE TRANSIT  CENTER WILL FACILITATE TRANSFER ACTIVITY BETWEEN 
EXISTING AND PLANNED ROUTES AND ESTABLISH A CENTRAL FOCAL 
POINT FOR TRANSIT IN THE COMMUNITY.  IT WILL TIE INTO THE FUTURE 
I-15 CORRIDOR RAIL AND HIGH-SPEED EXPRESS BUS SYSTEM.  THE 
FACILITY ALSO SUPPORTS AN EXISTING TRANSIT-ORIENTED 
DEVELOPMENT AT MESA COLLEGE.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

DESCRIPTION:

INSERT MAP HERE

SCHEDULE:

CIP NO: 52-413.0

SORRENTO VALLEY TRANSIT TRANSFER FACILITY

TRANSPORTATION - STREETS

DESIGN AND CONSTRUCTION OF A SMALL ON-STREET TRANSFER 
FACILITY AT THE INTERSECTION OF SCRANTON ROAD AND MIRA MESA 
BOULEVARD.  THIS FACILITY WAS TO PROVIDE A PASSENGER WAITING 
AREA AND SHELTER.

THIS PROJECT HAS BEEN DELETED.  THE FUNDING FOR THIS FACILITY 
HAS BEEN TRANSFERRED, AT THE REQUEST OF MTDB, TO THE MIRA 
MESA TRANSIT CENTER, PROJECT 15-47.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-48
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

THIS PROJECT WAS TO PROVIDE THE RIGHT OF WAY FOR A MAJOR EAST-
WEST FREEWAY.  SIX COMMUNITIES WERE SHARING COSTS FOR THIS 
PROJECT BASED ON A PRO-RATA ALLOCATION OF FUTURE 
DEVELOPMENT.  THE COMMUNITY IS NO LONGER BEING LOOKED AT AS 
A SOURCE OF FUNDING FOR THE PROJECT.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-49
COUNCIL DISTRICT: 5

COMMUNITY:  15
SR-56 RIGHT OF WAY ACQUISITION

TRANSPORTATION - STREETS

THIS PROJECT WAS TO ACQUIRE THE RIGHT OF WAY FOR SR-56 
BETWEEN THE CARMEL VALLEY AND PENASQUITOS EAST 
COMMUNITIES.

PROJECT DELETED.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP 2019 2020 2021 2022

2,840,660 FBA 11,660 16,000 447,000 223,000 2,143,000

2,840,660 TOTAL 11,660 0 16,000 447,000 223,000 2,143,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 53-052.0

PLANNED DEVELOPMENT OF HOURGLASS COMMUNITY PARK IS 
EXPECTED TO INCREASE PEDESTRIAN TRAFFIC.  THIS BRIDGE WILL 
PROVIDE AN ABOVE-GROUND STREET CROSSING FOR THE NEARBY 
SCHOOLS.  THE BRIDGE WILL BE CONSTRUCTED AFTER BLACK 
MOUNTAIN ROAD IS IMPROVED TO ITS PLANNED CLASSIFICATION AND 
TROLLEY ALIGNMENTS ALONG BLACK MOUNTAIN ROAD HAVE BEEN 
APPROVED.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-51
COUNCIL DISTRICT: 5

COMMUNITY:  15
PEDESTRIAN BRIDGE, BLACK MOUNTAIN ROAD AT COMMUNITY COLLEGE

TRANSPORTATION - STREETS

THIS PROJECT WILL PROVIDE A MID-BLOCK PEDESTRIAN BRIDGE 
ACROSS BLACK MOUNTAIN ROAD BETWEEN GOLD COAST DRIVE AND 
HILLERY DRIVE.

THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2022.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,885,000 FBA 1,885,000

1,885,000 TOTAL 1,885,000 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 53-051.0

PROJECT COMPLETED.

THIS BRIDGE PROVIDES AN ABOVE-GROUND STREET CROSSING FOR 
ACCESS TO LOCAL ELEMENTARY SCHOOLS.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-52
COUNCIL DISTRICT: 5

COMMUNITY:  15
PEDESTRIAN BRIDGE, BLACK MOUNTAIN ROAD AT GALVIN AVENUE

TRANSPORTATION - STREETS

THIS PROJECT CONSTRUCTED A PEDESTRIAN BRIDGE ACROSS BLACK 
MOUNTAIN ROAD AT OR NEAR THE INTERSECTION WITH GALVIN 
AVENUE.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

101,891 FBA 101,891

101,891 TOTAL 101,891 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-514.0

BLACK MOUNTAIN ROAD WIDENING, GALVIN TO 500 FEET NORTH

TRANSPORTATION - STREETS

THIS PROJECT WIDENED THE WEST SIDE OF BLACK MOUNTAIN ROAD 
FROM GALVIN AVENUE TO 500 FEET NORTH.  THIS PROVIDED THE THIRD 
SOUTHBOUND LANE.

PROJECT COMPLETED.

BLACK MOUNTAIN ROAD IS A PRIMARY NORTH-SOUTH CONNECTION 
BETWEEN THE RANCHO PENASQUITOS AND MIRA MESA COMMUNITIES.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-53
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

250,000 FBA 250,000

250,000 TOTAL 250,000 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

THIS STUDY CONSIDERED A LIGHT RAIL ALTERNATIVE TO AUTOMOBILE 
TRANSPORTATION FOR HEAVY DEMAND BETWEEN THE I-5 AND I-15 
CORRIDORS.  THE STUDY WAS CONDUCTED BY MTDB.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-54
COUNCIL DISTRICT: 5

COMMUNITY:  15
LIGHT RAIL TRANSIT EXTENSION STUDY

TRANSPORTATION - STREETS

THIS PROJECT PROVIDED FOR A STUDY OF THE POTENTIAL EXTENSION 
OF LIGHT RAIL TRANSIT (LRT) FROM THE I-5 CORRIDOR.

PROJECT COMPLETED.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

DESCRIPTION:

SCHEDULE:

TRANSPORTATION - STREETS

THIS PROJECT WAS TO PROVIDE FOR THE DESIGN AND CONSTRUCTION 
OF CONTINUOUS LIGHTING.  RAISED CENTER MEDIANS AND 
LANDSCAPING OF MEDIANS ON MIRAMAR ROAD BETWEEN I-15 AND 
EASTGATE MALL.

PROJECT DELETED.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-55
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRAMAR ROAD - I-15 TO EASTGATE MALL, LIGHTING AND MEDIAN LANDSCAPING



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2005

10,517,123 FBA (MSP) 3,966,475 4,210,648 2,340,000
484,777 FBA (ECN) 3,816 480,961
366,000 SUBDIV 366,000

11,367,900 TOTAL 4,336,291 4,691,609 2,340,000

DESCRIPTION:

CIP NO: 52-676.0 Mira Sorrento Place (MSP)
52-463.6 El Cuervo Norte Wetland Project (ECN)

THIS PROJECT PERTAINS TO THE DESIGN AND CONSTRUCTION OF A 4-
LANE COLLECTOR ROAD TO CONNECT SCRANTON ROAD AND VISTA 
SORRENTO PARKWAY.

SCHEDULE:

JUSTIFICATION:
TRAFFIC FORECASTS INDICATE THAT THIS ROAD WILL IMPROVE 
TRAFFIC CIRCULATION IN THE AREA.

THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2005.   NOTE: 
$484,777 WAS TRANSFERRED TO THE EL CUERVO NORTE WETLAND 
PROJECT (CIP 52-463.6) IN FY 04.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-56
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRA SORRENTO PLACE (CONNECTOR ROAD), BETWEEN SCRANTON ROAD AND VISTA 
SORRENTO PARKWAY
TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

94,408 FBA 86,197 8,211
120,000 CALTRANS 120,000
104,409 TRANSNET 104,409

318,817 TOTAL 86,197 232,620

DESCRIPTION:

JUSTIFICATION:

CIP NO: 52-676.1
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-56 A
COUNCIL DISTRICT: 5

COMMUNITY:  15
TRAFFIC SIGNAL MODIFICATION & I-805 OFF RAMP IMPROVEMENTS AT VISTA SORRENTO 
PARKWAY

THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2005.
SCHEDULE:

TRAFFIC FORECASTS INDICATE THAT THESE MODIFICATIONS WILL HELP 
IMPROVE TRAFFIC CIRCULATION IN THE AREA

TRANSPORTATION - STREETS

THIS PROJECT PERTAINS TO THE DESIGN AND MODIFICATION OF A 
TRAFFIC SIGNAL AT THE INTERSECTION OF VISTA SORRENTO PARKWAY 
AND I-805 NORTHERN-MOST OFF RAMP AT MIRA MESA BOULEVARD.  
INCLUDES AN ADDITIONAL LEFT TURN LANE ON THE OFF RAMP AS 
WELL AS MODIFICATIONS TO BIKE LANE ON VISTA SORRENTO 
PARKWAY.  THE OFF RAMP IS DIRECTLY OPPOSITE PROJECT 15-56.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

11,000 FBA 11,000

11,000 TOTAL 11,000 0

DESCRIPTION:

JUSTIFICATION:

RANCHO BERNARDO $10,000.00
SABRE SPRINGS $11,000.00
PENASQUITOS $11,000.00
SCRIPPS RANCH $11,000.00

SCHEDULE:

CIP NO: 27-717.8
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-79
COUNCIL DISTRICT: 5

COMMUNITY:  15
INTERSTATE 15 - LIGHT RAIL TRANSIT LINE DESIGN STUDY & PRELIMINARY ENGINEERING

TRANSPORTATION - STREETS

THIS PROJECT PROVIDED FOR A STUDY OF THE POTENTIAL EXTENSION OF 
LIGHT RAIL TRANSIT (LRT) FROM THE I-5 CORRIDOR.

PROJECT COMPLETED.

THE TOTAL COSTS OF THE RECONNAISSANCE LEVEL STUDY WAS $130,000, 
MIRA MESA'S SHARE BEING $11,000.  THE FOLLOWING NEIGHBORING 
COMMUNITIES ALSO SHARED IN THE COST OF THE PROJECT:



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

DESCRIPTION:

SCHEDULE:

PROJECT DELETED
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-80
COUNCIL DISTRICT: 5

COMMUNITY:  15
INTERSTATE 5 - LIGHT RAIL TRANSIT LINE PRELIMINARY ENGINEERING

TRANSPORTATION - STREETS

THIS PROJECT WAS FOR PRELIMINARY ENGINEERING FOR A LIGHT RAIL 
TRANSIT LINE IN THE I-5 CORRIDOR.

THE FUNDS ORIGINALLY BUDGETED FOR THIS PROJECT HAVE BEEN 
TRANSFERRED, AT THE REQUEST OF MTDB, TO THE MIRA MESA 
TRANSIT CENTER, PROJECT 15-47.  UPON REEVALUATION, THE I-5 LIGHT 
RAIL PROJECT HAS BEEN SCALED BACK TO TERMINATE IN UNIVERSITY 
CITY AND THE FUNDS ARE NOT NEEDED.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2002 FY 2020 FY 2021 FY 2022 FY 2023

985,000 FBA 21,000 122,000 476,000 366,000

985,000 TOTAL 0 0 0 21,000 122,000 476,000 366,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-81
COUNCIL DISTRICT: 5

COMMUNITY:  15

A TRAFFIC STUDY WILL BE CONDUCTED PRIOR TO DESIGN TO 
DETERMINE IF THE WIDENING OF THE ROADWAY CAN BE 
ACCOMMODATED WITHIN THE EXISTING RIGHT-OF-WAY.

BLACK MOUNTAIN ROAD - GEMINI AVENUE TO MIRA MESA BOULEVARD

TRANSPORTATION - STREETS

THIS PROJECT WIDENS THE EAST SIDE OF BLACK MOUNTAIN ROAD 
FROM GEMINI AVENUE TO MIRA MESA BOULEVARD FOR AN 
ADDITIONAL NORTHBOUND LANE.  CLASS II BIKE LANES ARE 
INCLUDED.

THIS PROJECT WAS SCHEDULED FOR THE 2003-2006 TIME-FRAME.  DUE 
TO RESCHEDULED DEVELOPMENT, THE PROJECT TIMING HAS BEEN 
ADJUSTED SUCH THAT PRELIMINARY ENGINEERING IS SCHEDULED FOR 
FY 2020, DESIGN IS SCHEDULED FOR FY 2021, LAND ACQUISITION AND 
CONSTRUCTION IN FY 2022-2023.

BLACK MOUNTAIN ROAD IS TO BE A 6-LANE PRIMARY ARTERIAL 
ACCORDING TO THE MIRA MESA COMMUNITY PLAN.  THIS WILL 
PROVIDE THE THIRD NORTHBOUND LANE.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

969,000 UNIDENTIFIED

969,000 TOTAL

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:

THIS PROJECT PERTAINS TO BLACK MOUNTAIN ROAD FROM GALVIN 
AVENUE TO GEMINI AVENUE.  WIDEN TO A 6-LANE PRIMARY ARTERIAL 
WITH CLASS II BIKE LANES.

PROJECT WILL BE SCHEDULED WHEN FUNDING IS IDENTIFIED.

BLACK MOUNTAIN ROAD IS TO BE A 6-LANE PRIMARY ARTERIAL 
ACCORDING TO THE MIRA MESA COMMUNITY PLAN.

101

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-82
COUNCIL DISTRICT: 5

COMMUNITY:  15

THE TRAFFIC STUDY WILL BE CONDUCTED PRIOR TO DESIGN TO 
DETERMINE IF THE WIDENING OF THE ROADWAY CAN BE 
ACCOMMODATED WITHIN THE EXISTING RIGHT-OF-WAY.

BLACK MOUNTAIN ROAD - GALVIN AVENUE TO GEMINI AVENUE 

TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2006

2,857,000 SUBDIV* 2,857,000

2,857,000 TOTAL 0 0 2,857,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

THIS PROJECT PERTAINS TO BLACK MOUNTAIN ROAD FROM HILLERY 
DRIVE TO GOLD COAST DRIVE.  WIDEN TO A 6-LANE PRIMARY ARTERIAL 
WITH CLASS II BIKE LANES.

DESIGN, LAND ACQUISITION AND CONSTRUCTION ARE SCHEDULED IN 
FY 2006.

BLACK MOUNTAIN ROAD IS TO BE A 6-LANE PRIMARY ARTERIAL 
ACCORDING TO THE MIRA MESA COMMUNITY PLAN.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-83
COUNCIL DISTRICT: 5

COMMUNITY:  15
BLACK MOUNTAIN ROAD - HILLERY DRIVE TO GOLD COAST DRIVE

TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,255,000 SUBDIV* 1,255,000

1,255,000 TOTAL 1,255,000 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-84
COUNCIL DISTRICT: 5

COMMUNITY:  15
BLACK MOUNTAIN ROAD - MAYA LINDA ROAD TO KEARNY VILLA ROAD

TRANSPORTATION - STREETS

THIS PROJECT WIDENED BLACK MOUNTAIN ROAD FROM MAYA LINDA 
ROAD TO KEARNY VILLA ROAD TO A 6-LANE PRIMARY ARTERIAL WITH 
CLASS II BIKE LANES.

PROJECT COMPLETED.

BLACK MOUNTAIN ROAD IS  A 6-LANE PRIMARY ARTERIAL ACCORDING 
TO THE MIRA MESA COMMUNITY PLAN.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2006

2,335,000 SUBDIV* 2,335,000

2,335,000 TOTAL 0 0 2,335,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

THIS PROJECT PERTAINS TO CAMINO SANTA FE FROM CARROLL ROAD 
TO 350 FEET SOUTH OF COMMERCE AVENUE.  WIDEN TO A 6-LANE 
MAJOR STREET WITH CLASS II BIKE LANES.

DESIGN, LAND ACQUISITION AND CONSTRUCTION ARE SCHEDULED IN 
FY 2006; HOWEVER, IMPROVEMENT WILL OCCUR AS DEVELOPMENT IS 
IDENTIFIED.

CAMINO SANTA FE IS TO BE WIDENED TO A SIX LANE MAJOR STREET IN 
ACCORDANCE WITH THE MIRA MESA COMMUNITY PLAN.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

104

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-85
COUNCIL DISTRICT: 5

COMMUNITY:  15
CAMINO SANTA FE - CARROLL ROAD TO 350 FEET SOUTH OF COMMERCE AVENUE

TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2016 F 2017 FY 2018

491,000 FBA 71,000 168,000 252,000

491,000 TOTAL 0 0 71,000 168,000 252,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:

THIS PROJECT WILL WIDEN BOTH THE NORTH LEG OF CAMINO SANTA 
FE AND THE EAST LEG OF MIRAMAR ROAD BY ADDING A SOUTHBOUND 
TO WESTBOUND RIGHT TURN LANE AND A WESTBOUND TO 
NORTHBOUND RIGHT TURN LANE.

THE PROJECT IS SCHEDULED FOR COMPLETION IN FY 2018.

THE WIDENING IS NECESSARY TO IMPROVE THE LEVEL OF SERVICE OF 
THE INTERSECTION.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-87
COUNCIL DISTRICT: 5

COMMUNITY:  15

THIS PROJECT MAY BE COMPLETED WITH SUBDIVIDER FUNDING IF IT 
CAN BE REQUIRED AS A CONDITION OF DEVELOPMENT.

CAMINO SANTA FE/MIRAMAR ROAD INTERSECTION IMPROVEMENTS

TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

2,452,000 UNIDENTIFIED

2,452,000 TOTAL 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:
NO FBA FUNDS ARE TO BE USED.  THIS PROJECT MAY BE COMPLETED 
WITH SUBDIVIDER FUNDING IF IT CAN BE REQUIRED AS A CONDITION 
OF DEVELOPMENT.  IN NO CASE SHOULD THIS PROJECT BE STARTED 
PRIOR TO THE COMPLETION OF CONSTRUCTION OF SR-56.  THE NEED 
FOR ADDITIONAL WIDENING OF BLACK MOUNTAIN ROAD MUST BE RE-
EVALUATED AFTER COMPLETION OF SR-56.

BLACK MOUNTAIN ROAD/MERCY ROAD INTERSECTION IMPROVEMENTS

TRANSPORTATION - STREETS

THIS PROJECT WILL WIDEN THE NORTH LEG OF BLACK MOUNTAIN 
ROAD TO PROVIDE AN ADDITIONAL NORTHBOUND LANE THROUGH THE 
BLACK MOUNTAIN ROAD/MERCY ROAD INTERSECTION.

THIS PROJECT WILL BE SCHEDULED WHEN FUNDING IS IDENTIFIED.

THE WIDENING IS NECESSARY TO IMPROVE THE LEVEL OF SERVICE OF 
THE INTERSECTION.  THIS IMPROVEMENT WILL HELP ACCOMMODATE 
THE ADDITIONAL TRAFFIC THAT WOULD HAVE USED CAMINO RUIZ HAD 
IT BEEN EXTENDED ACROSS THE LOS PENASQUITOS CANYON 
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-88
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2021 FY 2022 FY 2023 FY 2024

1,066,300 FBA 7,300 21,000 374,000 664,000
177,680 SUBDIVIDER 177,680

1,243,980 TOTAL 0 177,680 7,300 21,000 374,000 664,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:

Subdivider - H.G. Fenton (FY 2004)

107

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-89
COUNCIL DISTRICT: 5

COMMUNITY:  15

THIS PROJECT MAY BE COMPLETED WITH SUBDIVIDER FUNDING IF IT 
CAN BE REQUIRED AS A CONDITION OF DEVELOPMENT.  

KEARNY VILLA ROAD/MIRAMAR ROAD INTERSECTION IMPROVEMENTS

TRANSPORTATION - STREETS

THIS PROJECT WILL WIDEN BOTH THE EAST AND WEST LEGS OF 
MIRAMAR ROAD AT THE KEARNY VILLA ROAD INTERSECTION BY 
ADDING ADDITIONAL LEFT HAND AND RIGHT HAND TURN LANES.

THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2024.

THE WIDENING IS NECESSARY TO IMPROVE THE LEVEL OF SERVICE OF 
THE INTERSECTION.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2021 FY 2022 FY 2023 FY 2024

3,605,000 UNIDENTIFIED

3,605,000 TOTAL 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:

THIS PROJECT PROVIDES FOR THE WIDENING OF BLACK MOUNTAIN 
ROAD TO A SIX-LANE PRIMARY ARTERIAL WITH CLASS II BIKE LANES 
BETWEEN MIRA MESA BOULEVARD AND HILLERY DRIVE.

THIS PROJECT IS SCHEDULED WHEN FUNDING IS IDENTIFIED.

THE WIDENING TO SIX LANES IS NECESSARY BECAUSE THE PROJECTED 
TRAFFIC VOLUME FOR THIS STREET WILL EXCEED THE MAXIMUM 
AVERAGE DAILY TRAFFIC FOR A FOUR-LANE MAJOR STREET.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-90
COUNCIL DISTRICT: 5

COMMUNITY:  15

NO FBA FUNDS ARE TO BE USED.  THIS PROJECT MAY BE COMPLETED 
WITH SUBDIVIDER FUNDING IF IT CAN BE REQUIRED AS A CONDITION 
OF DEVELOPMENT.  IN NO CASE SHOULD THIS PROJECT BE STARTED 
PRIOR TO THE COMPLETION OF CONSTRUCTION OF SR-56.  THE NEED 
FOR ADDITIONAL WIDENING OF BLACK MOUNTAIN ROAD MUST BE RE-
EVALUATED AFTER COMPLETION OF SR-56.

BLACK MOUNTAIN ROAD - MIRA MESA BOULEVARD TO HILLERY DRIVE

TRANSPORTATION - STREETS



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2013 FY 2014 FY 2015

2,559,000 UNIDENTIFIED 543,000 609,000 1,407,000
435,000 SUBDIV* 55,000 109,000 271,000

2,994,000 TOTAL 0 0 598,000 718,000 1,678,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:

TRANSPORTATION - STREETS

THIS PROJECT PROVIDES FOR THE WIDENING OF BLACK MOUNTAIN 
ROAD TO A SIX-LANE PRIMARY ARTERIAL WITH CLASS II BIKE LANES 
BETWEEN GOLD COAST DRIVE AND MAYA LINDA ROAD.

THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2015 IF FUNDING 
IS IDENTIFIED.

THE WIDENING TO SIX LANES IS NECESSARY BECAUSE THE PROJECTED 
TRAFFIC VOLUME FOR THIS STREET WILL EXCEED THE MAXIMUM 
AVERAGE DAILY TRAFFIC FOR A FOUR-LANE MAJOR STREET.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-91
COUNCIL DISTRICT: 5

COMMUNITY:  15

*A PORTION OF THIS PROJECT IS SUBDIVIDER FUNDED.  AMOUNT 
SHOWN IS AN ESTIMATE ONLY.

NO FBA FUNDS ARE TO BE USED.  THIS PROJECT MAY BE COMPLETED 
WITH SUBDIVIDER FUNDING IF IT CAN BE REQUIRED AS A CONDITION 
OF DEVELOPMENT.  IN NO CASE SHOULD THIS PROJECT BE STARTED 
PRIOR TO THE COMPLETION OF CONSTRUCTION OF SR-56.  THE NEED 
FOR ADDITIONAL WIDENING OF BLACK MOUNTAIN ROAD MUST BE RE-
EVALUATED AFTER COMPLETION OF SR-56.

BLACK MOUNTAIN ROAD - GOLD COAST DRIVE TO MAYA LINDA ROAD



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2021 FY 2022 FY 2023 FY 2024

3,096,000 FBA 15,000 291,000 1,292,000 1,498,000

3,096,000 TOTAL 0 0 15,000 291,000 1,292,000 1,498,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTE:
PROJECT MAY BE COMPLETED WITH SUBDIVIDER FUNDING IF IT CAN BE 
REQUIRED AS A CONDITION OF DEVELOPMENT.

KEARNY VILLA ROAD - BLACK MOUNTAIN ROAD TO 600 FEET S/O MIRAMAR ROAD

TRANSPORTATION - STREETS

THIS PROJECT PROVIDES FOR THE WIDENING OF KEARNY VILLA ROAD 
TO A SIX-LANE PRIMARY ARTERIAL WITH CLASS II BIKE LANES 
BETWEEN BLACK MOUNTAIN ROAD AND MIRAMAR ROAD.

THIS PROJECT IS SCHEDULED FOR COMPLETION IN FY 2024.

THE WIDENING TO SIX LANES IS NECESSARY BECAUSE THE PROJECTED 
TRAFFIC VOLUME FOR THIS STREET WILL EXCEED THE MAXIMUM 
AVERAGE DAILY TRAFFIC FOR A FOUR-LANE MAJOR STREET.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-92
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2013 FY 2014

2,834,000 FBA 567,000 2,267,000

2,834,000 TOTAL 0 0 567,000 2,267,000 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

111

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-96
COUNCIL DISTRICT: 5

COMMUNITY:  15
CARROLL CANYON ROAD - SCRANTON ROAD TO EL CAMINO MEMORIAL PARK WESTERN 
ENTRANCE
TRANSPORTATION - STREETS

PROVIDES ALL NECESSARY IMPROVEMENTS TO UPGRADE CARROLL 
CANYON ROAD BETWEEN SCRANTON ROAD AND EL CAMINO MEMORIAL 
PARK'S WESTERN ENTRANCE TO STANDARDS FOR A FOUR LANE MAJOR 
STREET. TRAFFIC SIGNALS AT SCRANTON ROAD AND NANCY RIDGE ROAD 
INTERSECT AND ARE INCLUDED.

THIS PROJECT SHOULD BE COMPLETED IN ORDER TO ACCOMMODATE THE 
COMPLETION OF PROJECT 15-5A CURRENTLY SCHEDULED FOR FY 2020.

THIS SEGMENT OF CARROLL CANYON ROAD IS INCLUDED IN THE MIRA 
MESA COMMUNITY PLAN AS A FOUR LANE MAJOR STREET.  THIS PROJECT 
WILL BRING THIS SEGMENT INTO CONFORMANCE WITH THE COMMUNITY 
PLAN.
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TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

5,954,210 FBA 5,954,210
689,467 DEV 689,467

6,643,677 TOTAL 6,643,677 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 35-076.0

MIRA MESA LIBRARY EXPANSION

LIBRARY

A NEW 20,000 SQUARE FOOT LIBRARY WAS CONSTRUCTED RATHER 
THAN REPAIR THE EXISTING BUILDING.  THE NEW LIBRARY IS ON THE 
SOUTHEAST CORNER OF CAMINO RUIZ AND NEW SALEM STREET.

PROJECT COMPLETED.

A NEW, EXPANDED MIRA MESA LIBRARY WAS CONSTRUCTED TO 
ACCOMMODATE THE NEEDS OF THE INCREASING POPULATION AND 
CONFORMS TO THE COMMUNITY PLAN.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-50
COUNCIL DISTRICT: 5

COMMUNITY:  15
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TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2005 FY 2006 FY 2007 FY 2023 FY 2024

4,717,960 FBA (Phase I) 4,717,960
3,669,501 FBA (Phase II) 229,318 1,623,722 0 1,816,461

909,000 PARKING LOT 500,000 409,000
2,248,000 FBA (Phase III) 1,114,000 1,134,000

11,544,461 TOTAL 4,947,278 1,623,722 0 2,316,461 409,000 1,114,000 1,134,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-431.0 PHASE I - PARK - COMPLETE
29-738.0 PHASE II - FIELD HOUSE
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-64 B & C
COUNCIL DISTRICT: 5

COMMUNITY:  15
HOURGLASS COMMUNITY PARK - DEVELOPMENT 

PARK AND RECREATION

THIS PROJECT PROVIDES FOR THE DEVELOPMENT OF AN APPROXIMATELY 30-
ACRE COMMUNITY PARK LOCATED AT THE NORTHEAST CORNER OF BLACK 
MOUNTAIN ROAD AND GOLD COAST DRIVE.  FIRST PHASE IMPROVEMENTS 
INCLUDED THE DEVELOPMENT OF A LIGHTED SPORTS FIELD, COMFORT STATION, 
OPEN PLAY AREAS, PICNIC FACILITIES, AND PARKING AREA ON 25 ACRES OF THE 
30 ACRE SITE.  PHASE II WILL PROVIDE A 20,000 SQ FT FIELD HOUSE ON THE 
REMAINING 5 ACRES.  PHASE III WILL PROVIDE FIELD HOUSE RESTORATION IN FY 
2023.  REFER TO PROJECT 15-64A, HOURGLASS COMMUNITY PARK NO. 3 - 
SWIMMING POOL FOR A COMPANION PROJECT.

PHASE I IS COMPLETE.  DEVELOPER WILL ADVANCE FUNDS FOR CONSTRUCTION 
OF PHASE II FIELD HOUSE THIRTY DAYS PRIOR TO AWARDING THE BID FOR 
CONSTRUCTION OF THE FIELD HOUSE WITH REIMBURSEMENT (INC. INTEREST) 
FROM FBA FUNDS OCCURRING 12 MONTHS AFTER THE DATE OF THE ADVANCE. 
PHASE II DESIGN BEGAN IN FY 2002 WITH CONSTRUCTION SCHEDULED IN FY 2006. 
PARKING LOT WILL BE CONSTRUCTED IN TWO PHASES - LOTS 2 & 3 IN FY 2006 
($500,000), LOT 1 IN FY 2007 ($409,000).  FINAL FIELD HOUSE RESTORATION (PHASE 
III) IS SCHEDULED FOR FY 2023-2024.

THIS PROJECT HAS BEEN IDENTIFIED TO ACCOMMODATE FACILITIES BENEFIT 
PLANNING FOR ULTIMATE COMMUNITY BUILD-OUT.  THE MIRA MESA 
COMMUNITY PLAN INDICATES A NEED FOR ATHLETIC FIELDS TO SATISFY THE 
AREA'S RECREATIONAL NEEDS.  FUNDING FOR THIS PROJECT IS PROVIDED 
THROUGH FACILITIES BENEFIT ASSESSMENT (FBA).



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

4,180,000 FBA 4,180,000
350,000 SPF-SMR 350,000
239,000 SD COMM 239,000

COLL DIST

4,769,000 TOTAL 4,769,000 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-430.0

CONSTRUCTION WAS COMPLETED IN FY 2000 WITH OUTFITTING 
CONTINUED IN FY 2001. PROJECT IS COMPLETE.

GENERAL PLAN GUIDELINES INDICATED THE NEED OF ONE POOL FOR 
EACH 50,000 POPULATION WITHIN A RADIUS OF TWO MILES.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-64A
COUNCIL DISTRICT: 5

COMMUNITY:  15
HOURGLASS COMMUNITY PARK - SWIMMING POOL

PARK AND RECREATION

CONSTRUCTION OF AN AQUATICS CENTER INCLUDING A PLAY POOL, AN 
INSTRUCTIONAL POOL, AND A COMPETITION POOL LOCATED AT 
HOURGLASS PARK.  REFER TO PROJECT 16-64B&C, HOURGLASS 
COMMUNITY PARK DEVELOPMENT.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2007 FY 2008

4,220,000 FBA 1,100,000 3,120,000

4,220,000 TOTAL 0 0 1,100,000 3,120,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

RELATIONSHIP TO GENERAL AND COMMUNITY PLANS:

CIP NO ; 29-770.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-65
COUNCIL DISTRICT: 5

COMMUNITY:  15

PROVISION OF THIS COMMUNITY SWIMMING POOL IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN STANDARDS.

S. CHRISTA McAULIFFE (WINTERWOOD LANE) COMMUNITY PARK-SWIMMING POOL

PARK AND RECREATION

THIS PROJECT WILL PROVIDE FOR THE INSTALLATION OF A 25 YD BY 25 METER 
COMMUNITY SWIMMING POOL AT WINTERWOOD LANE COMMUNITY PARK, OR 
ELSEWHERE IN THE COMMUNITY CONSISTENT WITH A COMMUNITY PLAN 
UPDATE.

DESIGN AND CONSTRUCTION WAS RESCHEDULED FROM FY 2000-2001 DUE TO 
ENVIRONMENTAL AND DESIGN ISSUES TO FY 2003 AND CONSTRUCTION FOR FY 
2004.    IT IS NOW RESCHEDULED TO FY 2007-2008 AT THE REQUEST OF THE 
COMMUNITY PENDING A PROPOSED COMMUNITY PLAN AMENDMENT.

GENERAL PLAN GUIDELINES INDICATE COMMUNITY SWIMMING POOLS SHOULD 
SERVE A RESIDENT POPULATION OF 50,000 OR MORE, WITHIN THE RADIUS OF 1-
1/2 TO 2 MILES.  THIS PROJECT IS BEING IDENTIFIED AT THIS TIME TO PROVIDE 
FOR AN ANTICIPATED AREA POPULATION IN EXCESS OF THIS 50,000 FIGURE.  
FUNDING FOR THIS PROJECT WILL BE PROVIDED BY FACILITIES BENEFIT 
ASSESSMENT (FBA).



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

4,065,000 FBA 4,065,000
120,000 PARKFEE 120,000

30,000 EGF 30,000
200,000 SPF 200,000

4,415,000 TOTAL 4,415,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-292.0

DEVELOPERS ADVANCED FUNDS FOR THE DESIGN AND CONSTRUCTION 
OF THE PARK.   THE PARK IS COMPLETE.  DEVELOPERS HAVE BEEN 
REIMBURSED.  OPEN SPACE FUNDS WERE USED TO PURCHASE A 
PORTION OF THE LAND IN FY 1990 AND WAS PAID BACK WITH FBA 
FUNDS IN FY 2002.

THIS PROJECT PROVIDED A NEIGHBORHOOD PARK FOR AN AREA WHICH 
WAS DEFICIENT IN PARK AND RECREATIONAL FACILITIES.  THIS PARK IS 
REQUIRED IN ORDER TO COMPLY WITH GENERAL PLAN STANDARDS.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-66
COUNCIL DISTRICT: 5

COMMUNITY:  15
WESTVIEW NEIGHBORHOOD PARK - ACQUISITION AND DEVELOPMENT

PARK AND RECREATION

THIS PROJECT ACQUIRED AND DEVELOPED AN APPROXIMATELY 9-ACRE 
NEIGHBORHOOD PARK AS WELL AS 1/2 WIDTH STREET IMPROVEMENTS 
OF CAPRICORN WAY ADJACENT TO THE PARK.  THE SITE IS LOCATED 
ADJACENT TO AN ELEMENTARY SCHOOL SITE EAST OF BLACK 
MOUNTAIN ROAD AND NORTH OF MIRA MESA BOULEVARD.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2004

2,941,465 FBA 2,941,465

2,941,465 TOTAL 2,941,465 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-404.0

PARK AND RECREATION

THIS PROJECT PROVIDED FOR THE DEVELOPMENT OF AN 
APPROXIMATELY 10-ACRE NIGHT-LIGHTED NEIGHBORHOOD PARK WITH 
FIELD HOUSE TO BE LOCATED IN THE VICINITY OF CALLE CRISTOBAL, 
EASTERLY OF CAMINO SANTA FE.   LAND WAS DEDICATED, WITHOUT 
COMPENSATION, BY DEVELOPER.

PROJECT IS COMPLETE.

THIS PROJECT PROVIDES A NEIGHBORHOOD PARK FOR THIS AREA THAT 
IS DEFICIENT IN PARK AND RECREATIONAL FACILITIES.  FUNDING FOR 
THIS PROJECT HAS BEEN PROVIDED THROUGH FACILITIES BENEFIT 
ASSESSMENT (FBA).
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-67
COUNCIL DISTRICT: 5

COMMUNITY:  15
LOPEZ RIDGE NEIGHBORHOOD PARK - DEVELOPMENT



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

172,000 FBA 172,000
227,950 EGF 227,950
345,000 SPF 345,000

744,950 TOTAL 744,950

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

PARK AND RECREATION

THIS PROJECT WAS TO PROVIDE FOR THE DEVELOPMENT OF AN 
APPROXIMATELY 15-ACRE PARK LOCATED IN THE VICINITY OF 
FLANDERS DRIVE AND PARKDALE AVENUE.  THE PARK WAS TO BE 
CONSTRUCTED IN TWO PHASES.  PHASE I, A 5-ACRE PARK HAS BEEN 
COMPLETED.  FUNDING FOR PHASE I WAS PROVIDED THROUGH A 
COMBINATION OF ENVIRONMENTAL GROWTH FUND (EGF), AND SPECIAL 
PARK FEES (SPF) PHASE II WAS TO BE CONSTRUCTED ON AN EXCESS 
SCHOOL SITE.  HOWEVER, DUE TO THE NEED FOR A SCHOOL IN THIS 
AREA THE SITE WAS NOT DECLARED EXCESS.  PHASE II FUNDING HAS 
BEEN DELETED.

PROJECT COMPLETED.

FIRST PHASE DESIGN WAS COMPLETED IN FY 1987 WITH CONSTRUCTION 
IN FY 1989.  PHASE II HAS BEEN DELETED.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-68
COUNCIL DISTRICT: 5

COMMUNITY:  15
MADDOX NEIGHBORHOOD PARK - ACQUISITION AND DEVELOPMENT



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

200,000 CITY 200,000
216,975 PARKFEE 216,975

416,975 TOTAL 416,975

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-69
COUNCIL DISTRICT: 5

COMMUNITY:  15
SANDBURG NEIGHBORHOOD PARK

PARK AND RECREATION

THIS PROJECT DEVELOPED A NEIGHBORHOOD PARK OF 4.84 ACRES AT 
AVENIDA DEL GATO AND ZAPATA AVENUE.

PROJECT COMPLETED.

GENERAL PLAN GUIDELINES INDICATE THAT A NEIGHBORHOOD PARK 
SHOULD SERVE A RESIDENT POPULATION OF 3,500 TO 5,000.  
SUBDIVISIONS ACTIVITY IN THE PARK SERVICE DISTRICT HAS 
PROVIDED INCREASED POPULATION IN THE AREA WHICH JUSTIFIED A 
NEIGHBORHOOD PARK.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

4,922,128 FBA 4,922,128
2,600,000 SPF 2,600,000

185,130 PRKFEE 185,130

7,707,258 TOTAL 7,707,258

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-423.0
29-716.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-70A
COUNCIL DISTRICT: 5

COMMUNITY:  15
S. CHRISTA McAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - ACQUISITION AND 
DEVELOPMENT (PHASE I)
PARK AND RECREATION

THIS PROJECT PROVIDES FOR THE ACQUISITION OF APPROXIMATELY 20 
ADDITIONAL ACRES AND DEVELOPMENT OF A JOINT USE SPORTS FIELD 
LOCATED ON CHALLENGER MIDDLE SCHOOL WHICH ADJOINS THE 
ACQUIRED ACREAGE.  SEE PROJECTS 15-65, 15-70B&C FOR OTHER 
IMPROVEMENTS FOR THIS PARK.

LAND IS ACQUIRED.  PARK DEVELOPMENT HAS BEEN DIVIDED INTO 
TWO PHASES.  PHASE I IS THE DESIGN OF THE PARK AND DEVELOPMENT 
OF A JOINT USE SPORTS FIELD.

THE COMMUNITY PLAN INDICATES THE NEED FOR ADDITIONAL 
COMMUNITY PARKS TO SERVE THE MIRA MESA AREA AND IS IN 
ACCORDANCE WITH GENERAL PLAN GUIDELINES.  FUNDING FOR THIS 
PROJECT IS BEING PROVIDED THROUGH SPECIAL PARK FEES (SPF) AND 
FACILITIES BENEFIT ASSESSMENT (FBA).



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

6,269,529 FBA 189,151 207,378 200,000 5,673,000

6,269,529 TOTAL 189,151 207,378 200,000 0 5,673,000

DESCRIPTION:

JUSTIFICATION

SCHEDULE:

CIP NO: 29-727.0

THIS PROJECT ORIGINALLY PROVIDED FOR THE DESIGN AND 
DEVELOPMENT OF APPROXIMATELY 25 ACRES ADJOINING THE 
EXISTING WINTERWOOD LANE NEIGHBORHOOD PARK.  THE AMOUNT OF 
DEVELOPABLE LAND HAS BEEN REDUCED TO APPROXIMATELY 9 ACRES 
DUE TO ENVIRONMENTAL CONSTRAINTS. DEVELOPMENT WILL 
INCLUDE A 34,000 SQUARE FOOT SKATEBOARD PARK, TOT LOT, TWO 
COMFORT STATIONS, A MULTI-PURPOSE TURF AREA, A PARKING LOT, 
AN OPEN PASSIVE TURF AREA, AND INTERPRETIVE KIOSK AND 
WALKWAYS. SEE PROJECTS 15-65, 15-70A AND 15-70C FOR OTHER 
IMPROVEMENTS IN THE PARK.  

THE COMMUNITY PLAN INDICATES THE NEED FOR ADDITIONAL 
COMMUNITY PARKS TO SERVE THE MIRA MESA AREA AND IS IN 
ACCORDANCE WITH GENERAL PLAN GUIDELINES.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-70B
COUNCIL DISTRICT: 5

COMMUNITY:  15
S. CHRISTA McAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - PHASE II

PARK AND RECREATION

AN ENVIRONMENTAL ASSESSMENT WILL BE COMPLETE IN FY 2005.  
CONSTRUCTION OF PARK IMPROVEMENTS MUST BEGIN WITHIN THREE 
YEARS FROM COMPLETION OF AN ENVIRONMENTAL ASSESSMENT. 
THEREFORE, CONSTRUCTION IS SCHEDULED IN FY 2007.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2007 FY 2008

4,500,000 FBA 1,125,000 3,375,000

4,500,000 TOTAL 0 0 1,125,000 3,375,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-436.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-70C
COUNCIL DISTRICT: 5

COMMUNITY:  15
S. CHRISTA McAULIFFE (WINTERWOOD LANE) COMMUNITY PARK - RECREATION 
BUILDING
PARK AND RECREATION

THIS PROJECT PROVIDES FOR A 15,000 SQ FT RECREATION BUILDING TO 
BE PLACED ON WINTERWOOD LANE COMMUNITY PARK.  SEE PROJECTS 
15-70A&B AND 15-65 FOR RELATED IMPROVEMENTS TO WINTERWOOD 
LANE COMMUNITY PARK.

THE RECREATION BUILDING IS SCHEDULED FOR DESIGN IN FY 2007 AND 
CONSTRUCTION TO BEGIN IN FY 2008 PENDING A PROPOSED 
COMMUNITY PLAN AMENDMENT REQUESTED BY THE COMMUNITY.  
THIS PROJECT WAS RESCHEDULED FROM FY 2000-2001 DUE TO 
ENVIRONMENTAL AND DESIGN ISSUES.

THE COMMUNITY PLAN INDICATED THE NEED FOR ADDITIONAL 
COMMUNITY PARKS IN THE MIRA MESA COMMUNITY OR ELSEWHERE IN 
THE COMMUNITY CONSISTENT WITH A COMMUNITY PLAN 
AMENDMENT.  THIS PROJECT WILL PROVIDE A RECREATION BUILDING 
TO SUPPLEMENT THE ACTIVITY OF THE PARK.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2017 FY 2018

3,802,000 FBA 2,782,000 1,020,000

3,802,000 TOTAL 0 0 2,782,000 1,020,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
LAND ACQUISITION AND DESIGN ARE SCHEDULED FOR FY 2017, 
CONSTRUCTION IS SCHEDULED FOR FY 2018.

THIS PROJECT WILL ACCOMMODATE FACILITIES BENEFIT PLANNING 
FOR THE ULTIMATE BUILD-OUT POPULATION OF THE MIRA MESA 
COMMUNITY.  GENERAL PLAN GUIDELINES INDICATE THE NEED FOR A 
NEIGHBORHOOD PARK IN THIS AREA TO SERVE FUTURE RESIDENTS.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-73
COUNCIL DISTRICT: 5

COMMUNITY:  15
PARKDALE NEIGHBORHOOD PARK - ACQUISITION & DEVELOPMENT

PARK AND RECREATION

THIS PROJECT WILL PROVIDE FOR THE ACQUISITION AND 
DEVELOPMENT OF AN APPROXIMATELY FIVE ACRE NEIGHBORHOOD 
PARK LOCATED AT THE SOUTH END OF PARKDALE AVENUE IN THE 
VICINITY OF OSGOOD WAY AND BECKER ROAD.  INCLUDES A 1,000 SQ FT 
INTERPRETIVE CENTER FOR AN ADJOINING SEVEN-ACRE VERNAL POOL 
SITE.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2005 FY 2015

1,607,412 FBA (ACQ) 1,607,412
8,160,174 FBA (DEV) 1,149,149 5,891,025 600,000 520,000

9,767,586 TOTAL 2,756,561 5,891,025 600,000 520,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-652.0 - ACQUISITION (COMPLETE)
29-756.0 - DEVELOPMENT

PARK AND RECREATION

ACQUISITION AND DESIGN OCCURRED IN FY 1999.  CONSTRUCTION IS 
SCHEDULED IN FY 2004-2005. CONVERSION OF THE ACTIVE BALLFIELDS TO 
PASSIVE USE PER AGREEMENT BETWEEN THE PARK & RECREATION 
DEPARTMENT AND THE COMMUNITY IS SCHEDULED IN FY 2015, OR WHEN THE 
BALLFIELDS HAVE BEEN REPLACED ELSEWHERE IN THE COMMUNITY.

THIS PROJECT WILL ACCOMMODATE THE ULTIMATE POPULATION OF THE MIRA 
MESA COMMUNITY.  GENERAL PLAN GUIDELINES INDICATE THE NEED FOR A 
NEIGHBORHOOD PARK IN THIS AREA TO SERVE FUTURE RESIDENTS.

THIS PROJECT WILL PROVIDE FOR THE ACQUISITION AND DEVELOPMENT OF AN 
APPROXIMATELY ELEVEN ACRE NEIGHBORHOOD PARK SOUTH OF 
PENASQUITOS CANYON AT THE NORTH END OF CAMINO RUIZ.  THE PROJECT 
WILL INCLUDE THREE BASEBALL FIELDS (WITH A SOCCER FIELD OVERLAY), A 
BASKETBALL HALF COURT, CHILDREN'S PLAY AREAS, COMFORT STATION, 
PICNIC AREAS, PARKING LOTS, A 500 FOOT X 26 FOOT ROAD INTO THE SITE AS 
WELL AS AN 8 INCH WATER MAIN FOR FIRE SAFETY.  A RESTROOM WILL 
REQUIRE CONNECTION TO THE CAMINO RUIZ TRUNK SEWER. PROJECT 
INCLUDES TRAFFIC SIGNALS AT TWO INTERSECTIONS OF CAMINO RUIZ 
(CAPRICORN AND AQUARIUS). 

125
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FACILITIES FINANCING PROGRAM

PROJECT: 15-74
COUNCIL DISTRICT: 5

COMMUNITY:  15
CAMINO RUIZ NEIGHBORHOOD PARK - ACQUISITION AND DEVELOPMENT



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2002 FY 2003

3,115,043 FBA 3,115,043

3,115,043 TOTAL 3,115,043 0 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-653.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-75A
COUNCIL DISTRICT: 5

COMMUNITY:  15
CARROLL NEIGHBORHOOD PARK - ACQUISITION

PARK AND RECREATION

THIS PROJECT PROVIDED FOR THE ACQUISITION OF AN 
APPROXIMATELY ELEVEN ACRE PARK SITE IN THE AREA OF THE 
EXISTING MIRA MESA COMMUNITY PARK.  THE CARROLL SCHOOL 
PARKSITE IS NORTH OF THE COMMUNITY PARK ON NEW SALEM STREET. 
SEE PROJECT 15-75B FOR ASSOCIATED IMPROVEMENTS.

PROJECT IS COMPLETE.

THIS PROJECT PROVIDED ACREAGE FOR THE DEVELOPMENT OF 
SUPPLEMENTAL ATHLETIC AND RECREATIONAL FACILITIES IN THE 
MIRA MESA COMMUNITY.  DEFICIENCY IN PARK ACREAGE AS 
RECOMMENDED IN THE GENERAL PLAN GUIDELINES JUSTIFIED THE 
ACQUISITION OF THIS SITE TO SERVE FUTURE RESIDENTS.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2004 FY 2005 FY 2006

6,006,000 FBA 251,493 338,507 500,000 4,916,000

6,006,000 TOTAL 251,493 338,507 0 500,000 4,916,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-757.0

DESIGN OF THIS SITE WAS SCHEDULED FOR FY 2008 WITH 
CONSTRUCTION SCHEDULED FOR FY 2009.  THIS PROJECT HAS BEEN 
ADVANCED TO FY 2005 AND FY 2006.  CONSTRUCTION OF A SEWER 
LATERAL AND HALF-WIDTH STREET IMPROVEMENTS HAVE BEEN 
COMPLETED.

THIS PROJECT PROVIDES THE DEVELOPMENT OF ATHLETIC AND 
RECREATIONAL FACILITIES IN THE MIRA MESA COMMUNITY.  
DEFICIENCY IN PARK ACREAGE AS RECOMMENDED IN THE GENERAL 
PLAN GUIDELINES JUSTIFIES THE ACQUISITION AND DEVELOPMENT OF 
THIS SITE TO SERVE FUTURE RESIDENTS.
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PROJECT: 15-75B
COUNCIL DISTRICT: 5

COMMUNITY:  15
CARROLL NEIGHBORHOOD PARK - DEVELOPMENT

PARK AND RECREATION

THIS PROJECT PROVIDES FOR DEVELOPMENT OF AN ELEVEN ACRE 
NEIGHBORHOOD PARK. THE PROJECT ALSO INCLUDED HALF-WIDTH 
STREET IMPROVEMENTS TO WESTMORE ROAD ALONG PARKSITE 
FRONTAGE (COMPLETE).



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,007,922 FBA 1,007,922

1,007,922 TOTAL 1,007,922

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-654.0

PARK AND RECREATION

THIS PROJECT PROVIDED FOR THE ACQUISITION OF AN 
APPROXIMATELY 10 ACRE PARK SITE LOCATED SOUTHEAST OF THE 
INTERSECTION OF CAPRICORN WAY AND POLARIS DRIVE.  SEE PROJECT 
15-76B FOR ASSOCIATED IMPROVEMENTS.

PROJECT COMPLETED.

THIS PROJECT WAS IDENTIFIED TO ACCOMMODATE FACILITIES 
PLANNING FOR THE ULTIMATE BUILD-OUT POPULATION OF THE MIRA 
MESA COMMUNITY.  GENERAL PLAN GUIDELINES INDICATED THE NEED 
FOR A NEIGHBORHOOD PARK IN THIS AREA TO SERVE FUTURE 
RESIDENTS.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-76A
COUNCIL DISTRICT: 5

COMMUNITY:  15
BREEN NEIGHBORHOOD PARK - ACQUISITION



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2004

3,440,000 FBA 580,857 2,859,143

3,440,000 TOTAL 580,857 2,859,143 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-739.0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-76B
COUNCIL DISTRICT: 5

COMMUNITY:  15
BREEN NEIGHBORHOOD PARK - DEVELOPMENT

PARK AND RECREATION

THIS PROJECT WILL PROVIDE FOR DEVELOPMENT OF AN 
APPROXIMATELY 10 ACRE NEIGHBORHOOD PARK LOCATED SOUTHEAST 
OF THE INTERSECTION OF CAPRICORN WAY AND POLARIS DRIVE. 

DESIGN WAS RESCHEDULED FROM FY 1998-99 TO FY 2000; 
CONSTRUCTION WAS RESCHEDULED FROM FY 2001-2002 TO FY 2004-2005  
DUE TO FUNDING CONSTRAINTS.

THIS PROJECT WILL ACCOMMODATE FACILITIES PLANNING FOR THE 
ULTIMATE BUILD-OUT POPULATION OF THE MIRA MESA COMMUNITY.  
GENERAL PLAN GUIDELINES INDICATED THE NEED FOR A 
NEIGHBORHOOD PARK IN THIS AREA TO SERVE FUTURE RESIDENTS.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

9,703,152 FBA 9,703,152
3,766,994 MRN 3,766,994

547,500 MRDA 547,500

14,017,645 TOTAL 14,017,645 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-728.0

PROJECT COMPLETED.

GENERAL PLAN GUIDELINES ALLOW FOR RESOURCE-BASED PARKS 
LOCATED AT OR CENTERED AROUND NATURAL OR MAN-MADE 
FEATURES TO SERVE USERS FROM A LARGE AREA.  COSTS FOR THIS 
ACQUISITION WERE SHARED BY MIRA MESA AND MIRAMAR RANCH 
NORTH.  THIS PARK SITE IS IN THE MIRA MESA COMMUNITY PLAN.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-78
COUNCIL DISTRICT: 5

COMMUNITY:  15
CANYON HILLS RESOURCE PARK - ACQUISITION

PARK AND RECREATION

THIS PROJECT PROVIDED FOR THE ACQUISITION FOR APPROXIMATELY 
60 ACRES ADJACENT TO I-15 IN THE NORTHEAST CORNER OF MIRA 
MESA.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE
EXPEN/ 
ENCUM CONT APPROP FY 2006

1,418,000 FBA 89,310 497,690 831,000
283,980 PUBLIC/PRIVATE PARTNERSHIP (PPP) 283,980 0

95,000 MIRA MESA COMM FUND 10,871 84,129

1,796,980 TOTAL 384,161 581,819 831,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO:
FBA 

(approp) FY 2006
PPP/COMM 

FUND
29-410.0 SANDBURG NP Complete Complete
29-414.0 MESA VERDE NP Complete Complete
29-587.0 WINTERWOOD LANE  NP $110,000 $250,000
29-607.0 MADDOX NP $35,000 $386,000 $10,980
29-633.0 MESA VIKING NP $442,000 $0 $118,000
---- WALKER/WAGENHEIM SCHOOL $0 $445,000 $0

TOTAL $587,000 $831,000 $378,980

PARK AND RECREATION

THIS PROJECT WILL BRING TOT LOTS AT MIRA MESA NEIGHBORHOOD 
PARKS INTO COMPLIANCE WITH ADA STANDARDS AND REQUIREMENTS. 
THE REMAINING PARKS ARE MADDOX NEIGHBORHOOD PARK, MESA 
VIKING NEIGHBORHOOD PARK, AND WALKER/WANGENHEIM SCHOOL 
PARK. SANDBURG NEIGHBORHOOD PARK, WINTERWOOD LANE 
NEIGHBORHOOD PARK, AND MESA VERDE NEIGHBORHOOD PARK HAVE 
BEEN COMPLETED.

DESIGN AND CONSTRUCTION SHOULD OCCUR IN FY 2001-2006.  PARK 
SITES NEEDING IMPROVEMENT ARE:

THE AMERICANS WITH DISABILITIES ACT (ADA) OF 1995 REQUIRES THAT 
CHILDREN'S PLAY AREAS AND TOT LOTS PROVIDE LIKE FACILITIES FOR 
ALL CHILDREN, REGARDLESS OF PHYSICAL ABILITY.  THIS INCLUDES 
EQUIPMENT, AS WELL AS A RESILIENT SURFACING, WHICH IS 
ACCESSIBLE TO PERSONS WITH DISABILITIES. THIS PROJECT WILL 
UPGRADE PLAY AREAS TO BE FULLY COMPLIANT WITH CURRENT STATE 
SAFETY REGULATIONS AND FEDERAL ADA REQUIREMENTS.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-93
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRA MESA NEIGHBORHOOD PARKS - PLAY AREA UPGRADES



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2015

6,235,000 SUBDIV* 6,235,000

6,235,000 TOTAL 0 0 6,235,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

RATTLESNAKE CANYON NEIGHBORHOOD PARK

PARK AND RECREATION

THIS PROJECT PROVIDES FOR A 10-ACRE NEIGHBORHOOD PARK, AS 
WELL AS A TRAIL CONNECTION TO MADDOX PARK TO THE EAST, 
WITHIN CARROLL CANYON.

DEVELOPMENT OF THIS PARK WILL OCCUR WHEN SUBDIVIDER 
DEVELOPS THE SURROUNDING PROPERTY.

THIS PARK WILL ACCOMMODATE FUTURE RESIDENTIAL DEVELOPMENT 
OF THE FENTON PROPERTIES WITHIN CARROLL CANYON.  GENERAL 
PLAN INDICATES THE NEED FOR A NEIGHBORHOOD PARK IN THIS AREA 
TO SERVE FUTURE RESIDENTS.  ACCORDING TO THE IMPLEMENTATION 
PLAN IN THE FENTON PROPERTIES' CARROLL CANYON MASTER PLAN, 
ADOPTED BY  CITY COUNCIL ON DECEMBER 6, 1994 AS RESOLUTION 
285096 AND 285907, THE SUBDIVIDER SHALL DEVELOP AND FINANCE THE 
PARK AND DEED IT TO THE CITY AS PARK LAND.

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.

132

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-94
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2020

5,113,000 SUBDIV* 5,113,000

5,113,000 TOTAL 0 0 5,113,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

*SUBDIVIDER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE 
ONLY.
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PROJECT: 15-95
COUNCIL DISTRICT: 5

COMMUNITY:  15
CARROLL CANYON EAST NEIGHBORHOOD PARK

PARK AND RECREATION

THIS PROJECT PROVIDES FOR A SEVEN ACRE NEIGHBORHOOD PARK 
EAST OF CAMINO RUIZ IN CARROLL CANYON.

DEVELOPMENT OF THIS PARK WILL OCCUR WHEN SUBDIVIDER 
DEVELOPS THE SURROUNDING PROPERTY.

THIS PROJECT WILL ACCOMMODATE FUTURE DEVELOPMENT OF THE 
PROPERTIES IN CARROLL CANYON.  GENERAL PLAN GUIDELINES 
INDICATED THE NEED FOR A NEIGHBORHOOD PARK IN THIS AREA TO 
SERVE FUTURE RESIDENTS.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY2004

250,000 FBA 219,442 30,558
8,000 PK FEE 8,000

258,000 TOTAL 227,442 30,558

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-508.0

PARK AND RECREATION

THIS PROJECT ADDED LIGHTING (10 LIGHT POLES AND FIXTURES) TO 
WANGENHEIM MIDDLE SCHOOL SPORTS FIELD (7 ACRES) WHICH IS 
UNDER A JOINT USE AGREEMENT WITH SAN DIEGO UNIFIED SCHOOL 
DISTRICT.

PROJECT IS COMPLETE.

THE LIGHTING EXPANDS MIRA MESA RECREATIONAL OPPORTUNITIES.
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PROJECT: 15-97
COUNCIL DISTRICT: 5

COMMUNITY:  15
WANGENHEIM MIDDLE SCHOOL - SPORTS FIELD LIGHTING
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TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2004

1,855,632 FBA 1,855,632
24,000 CITY 24,000

1,879,632 TOTAL 1,879,632

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 33-028.0
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PROJECT: 15-72
COUNCIL DISTRICT: 5

COMMUNITY:  15
FIRE STATION NO. 41

FIRE  

THIS PROJECT PROVIDED FOR SITE ACQUISITION, DESIGN, 
CONSTRUCTION AND FURNISHING OF A 7,226 SQ FT FIRE STATION TO 
HOUSE AN ENGINE COMPANY, A TRUCK COMPANY AND A HAZMAT 
RESPONSE TRUCK.  THE STATION IS LOCATED AT THE CORNER OF 
SCRANTON ROAD AND CARROLL CANYON ROAD.

PROJECT COMPLETED.

THIS PROJECT ANTICIPATED GROWTH IN THE MIRA MESA AREA.  
RESIDENTIAL, COMMERCIAL AND INDUSTRIAL GROWTH IN ADDITION 
TO EXISTING COMMERCIAL DEVELOPMENT WILL BE WITHIN THE 
STANDARD CITYWIDE RESPONSE TIMES.



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2002

3,187,000 FBA 3,187,000

3,187,000 TOTAL 3,187,000 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 33-083.0

LAND WAS ACQUIRED IN FY 1994, DESIGN AND APPARATUS 
ACQUISITION WAS COMPLETED IN FY 1999, AND CONSTRUCTION AND 
FURNISHINGS WERE COMPLETED IN FY 2000-2001. 

THIS PROJECT ANTICIPATES CONTINUING GROWTH IN THE MIRAMAR 
ROAD AREA BETWEEN I-805 AND I-15.  IN ADDITION TO THE EXISTING 
COMMERCIAL DEVELOPMENT, PLANS EXIST FOR SIGNIFICANT FUTURE 
DEVELOPMENT.  A FIRE STATION IN THIS VICINITY ENSURES THAT 
COUNCIL POLICY REQUIRED RESPONSE TIMES ARE MET.
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PROJECT: 15-77
COUNCIL DISTRICT: 5

COMMUNITY:  15
FIRE STATION NO. 44

FIRE  

THIS PROJECT PROVIDED FOR LAND ACQUISITION, CONSTRUCTION AND 
FURNISHING OF A NEW 9,430 SQUARE FOOT FIRE STATION TO SERVE THE 
DENSELY COMMERCIAL MIRAMAR ROAD AREA.  THE LOCATION IS THE 
NORTHEAST CORNER OF BLACK MOUNTAIN ROAD AND MAYA LINDA 
ROAD.  IT HOUSES A BATTALION CHIEF AND HIS VEHICLE, AN 
AMBULANCE, ONE ENGINE AND A LADDER TRUCK.
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ASSESSMENT LISTING KEY 
 
 
CA – COMMERCIAL 

IA – INDUSTRIAL 

 I2 – Light industrial/restricted industrial 
 I4 – Manufacturing (Lusk Business Park East) 
 I5 – “Extractive” (La Barranca and C.C.I.P. only) 
 I6 – Industrial Park (Industrial) 
 
IN – INSTITUTIONAL (INCLUDES CHURCHES) 

MF – MULTI-FAMILY 

OS – OPEN SPACE (PRIVATE) 

SF – SINGLE FAMILY 

NA – NOT ASSESSED 

1.0 OWNERSHIP 

  1.1  GOVERNMENT 

  1.2  UTITILITIES (GAS & ELECTRIC OR TELEPHONE) 

2.0 INSTITUTIONAL 

  2.1 SCHOOL 

  2.2  PUBLIC BUILDING 

 3.0 OPEN SPACE (CITY) 

4.0 DEVELOPED STRUCTURE 

5.0 UNDEVELOPED RESIDENTIAL 

6.0 COMMERCIAL 

7.0 INDUSTRIAL 

8.0 DESIGNATED FOR PARK LAND 

9.0 NO LAND USE ASSIGNED TO APN – HISTORIC NUMBER 

10.0 RIGHT-OF-WAY OR DETENTION BASIN 

11.0 PORTION OF APN IS IN DISTRICT BUT NOT IN COMMUNITY 
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Mira Mesa Community Fund 
 

The Mira Mesa Community, through the Westview Development 
Agreement (Pardee Construction Co.) and a settlement with Shapell 
Industries on their Mesa Del Sol Development, is the recipient of 
approximately $2,000,000.  The contributions are to be used for construction 
of public improvements within the Mira Mesa Community.  The Funds were 
deposited into the Mira Mesa Community Fund.  
 
Under the Westview Agreement, Pardee Construction contributed 
$1,000,000 in two equal payments subject to an inflation factor.  Both 
payments have been made.  The first payment was made on July 5, 1995.  
The second was made on August 8, 1998.  The total contribution made was 
$1,401,412. 
 
Shapell Industries, under the terms of their settlement, put $1,887 per 
dwelling unit into the fund.  The total amount received was $600,000.  They 
have contributed the total amount due. 
 
Total contributions of $2,001,412 have been received to date. 
 
This section, which has no connection with the FBA, will keep track of 
donations and the projects which are funded by the donations.  As public 
improvement projects are identified by the Community and approved by the 
City Council, project sheets describing the projects and their costs will be 
added to this section. 
 
In addition, Council established a Special Fund using $500,000 from the 
Community Fund under Resolution R-289498, December 2, 1997.  The 
interest generated by this Special Fund may be used, if necessary, to cover 
operational shortfalls for the San Diego Regional Teen Center located in 
Mira Mesa. 

 



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP

1,057,808 MIRA MESA 1,057,808
185,000 COMM FUND 57,067 127,933

58,000 CITY 58,000

1,300,808 TOTAL 1,172,875

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 37-252.1  - $85,000 (PHASE II)
37-252.2 - $100,000 (PHASE III)

MIRA MESA TEEN CENTER, POLICE STOREFRONT AND RETIRED SENIOR VOLUNTEER 
PATROL OFFICE - PHASES II AND III

PARK AND RECREATION

REMODEL THE OLD MIRA MESA LIBRARY TO PROVIDE SPACE FOR THE 
MIRA MESA TEEN CENTER, A POLICE STOREFRONT AND A RETIRED 
SENIOR VOLUNTEER PATROL (RSVP) OFFICE.  PHASE II OF THE REMODEL 
INCLUDES SOUND-PROOFING BETWEEN WORKSPACES, SEPARATE 
ELECTRICAL METERS AND AIR CONDITIONING CONTROLS, IMPROVED 
SIGNAGE, AND OUTDOOR IMPROVEMENTS.  PHASE III INCLUDES 
OUTDOOR IMPROVEMENTS INCLUDING DESIGN AND CONSTRUCTION OF 
A PATIO AREA AND IMPROVED LANDSCAPING, FENCING , AND 
LIGHTING.  IMPROVEMENTS MAY ALSO INCLUDE A BEACH VOLLEYBALL 
COURT.

PROJECT IS SCHEDULED FOR COMPLETION IN FY 2005.

THE MIRA MESA COMMUNITY'S FIRST PRIORITY IN TERMS OF 
COMMUNITY NEED IS A PLACE FOR TEENS TO MEET.  IN ADDITION, THE 
POLICE HAVE NEED OF A LARGE STOREFRONT AND RSVP OFFICES.

A
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-150
COUNCIL DISTRICT: 5

COMMUNITY:  15



TITLE:  

DEPARTMENT:  

FUNDING: SOURCE EXPEN/ENCUM CONT APPROP FY 2004

150,000 MIRA MESA COMM FUND 150,000
115,000 CDBG 115,000

50,000 CITY 50,000
205,000 UNFUNDED 205,000

520,000 TOTAL 520,000

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-425.0

A
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-151
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRA MESA COMMUNITY PARK -SENIOR CITIZENS CENTER PARKING LOT EXPANSION

PARK AND RECREATION

THIS PROJECT PROVIDES AN ADDITIONAL 36 PARKING SPACES TO THE 
EXISTING 125 SPACES AT 8460 MIRA MESA BOULEVARD, AND RELATED 
SITE MODIFICATIONS.

DESIGN BEGAN IN FY 2001 AND WILL CONTINUE IN FY 2004.  
CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2005.

WILL PROVIDE NEEDED ADDITIONAL PARKING FOR THE SENIOR 
CITIZENS CENTER.



TITLE:  

DEPARTMENT:

FUNDING: SOURCE EXPEN/ENCUMCONT APPROP

95,000 MIRA MESA COMM FUND 59,000 36,000
273,000 OTHER 196,074 76,926
552,000 FBA 56,277 495,723

920,000 TOTAL 311,351 608,649

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: COMM FUND FBA/OTHER
29-410.0 SANDBURG NEIGHBORHOOD PARK Complete Complete
29-414.0 MESA VERDE NEIGHBORHOOD PARK Complete Complete
29-633.0 MESA VIKING NP $59,000 $501,000
29-587.0 WINTERWOOD LANE NP $36,000 $324,000

TOTAL $95,000 $825,000

A
-10

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: 15-152
COUNCIL DISTRICT: 5

COMMUNITY:  15
MIRA MESA CHILDREN'S PLAYGROUNDS, UPGRADES AND ENHANCEMENTS

PARK AND RECREATION

THIS PROJECT WILL PROVIDE UPGRADES FOR EQUIPMENT, ACCEPTABLE SURFACE 
MATERIAL, DRAINAGE AND LANDSCAPING FOR CHILDREN'S PLAYGROUNDS AT 
SANDBURG, MESA VERDE, MESA VIKING, AND WINTERWOOD LANE 
NEIGHBORHOOD PARKS.  THESE PARK SITES ARE ALSO BEING UPGRADED FOR 
CURRENT ADA STANDARDS (SEE PROJECT 15-93) FUNDED THROUGH THE FBA.

DESIGN AND CONSTRUCTION SHOULD BE COMPLETED IN FY 2005-2006.  PARK 
SITES ARE:

REPLACEMENT OF EQUIPMENT IS NECESSARY TO PROVIDE A DESIRABLE AND 
SAFE PLAY AREA FOR CHILDREN.  CURRENT ADA LEGISLATION NECESSITATES 
PROVIDING ACCESS TO AND EQUIPMENT FOR ALL CHILDREN REGARDLESS OF 
PHYSICAL ABILITY.



FISCAL
YEAR $/SFDU $/MFDU $/CAC $/I2AC $I4AC $I5AC $I6AC
1992 $14,761 $10,333 $91,367 $32,030 $34,835 $27,750 $41,930
1993 $10,410 $7,287 $64,438 $22,590 $24,568 $19,571 $29,564
1994 $10,828 $7,278 $67,015 $23,493 $25,550 $20,354 $30,747
1995 $8,900 $6,230 $55,091 $19,313 $21,004 $16,732 $25,276
1996 $9,167 $6,417 $56,744 $19,892 $21,364 $17,234 $26,034
1997 $9,350 $6,545 $57,877 $20,290 $22,066 $17,578 $26,554
1998 $9,537 $6,676 $59,034 $20,695 $22,507 $17,930 $27,085
1999 $9,728 $6,810 $60,216 $21,110 $22,958 $18,289 $27,628
2000 $9,923 $6,946 $61,423 $21,533 $23,418 $18,655 $28,181
2001 $10,320 $7,224 $63,881 $22,394 $24,355 $19,402 $29,309
2002 $10,836 $7,585 $67,075 $23,514 $25,573 $20,372 $30,774
2003 $11,378 $7,964 $70,429 $24,690 $26,852 $21,391 $32,313
2004 $13,142 $9,199 $81,345 $28,516 $31,013 $24,706 $37,322
2005 $14,588 $10,211 $90,293 $31,653 $34,424 $27,424 $41,427
2006 $15,171 $10,619 $93,905 $32,919 $35,801 $28,521 $43,085
2007 $15,778 $11,044 $97,661 $34,236 $37,233 $29,661 $44,808
2008 $16,409 $11,486 $101,567 $35,605 $38,723 $30,848 $46,600
2009 $17,065 $11,945 $105,630 $37,029 $40,272 $32,082 $48,464
2010 $17,748 $12,423 $109,855 $38,510 $41,883 $33,365 $50,403
2011 $18,458 $12,920 $114,249 $40,051 $43,558 $34,700 $52,419
2012 $19,196 $13,437 $118,819 $41,653 $45,300 $36,088 $54,516
2013 $19,964 $13,974 $123,572 $43,319 $47,112 $37,531 $56,696
2014 $20,763 $14,533 $128,515 $45,052 $48,997 $39,032 $58,964
2015 $21,593 $15,115 $133,656 $46,854 $50,957 $40,594 $61,323
2016 $22,457 $15,719 $139,002 $48,728 $52,995 $42,217 $63,776
2017 $23,355 $16,348 $144,562 $50,677 $55,115 $43,906 $66,327
2018 $24,289 $17,002 $150,344 $52,704 $57,319 $45,662 $68,980
2019 $25,261 $17,682 $156,358 $54,812 $59,612 $47,489 $71,739
2020 $26,271 $18,389 $162,613 $57,005 $61,996 $49,388 $74,608
2021 $27,322 $19,125 $169,117 $59,285 $64,476 $51,364 $77,593
2022 $28,415 $19,890 $175,882 $61,656 $67,055 $53,419 $80,696
2023 $29,552 $20,685 $182,917 $64,123 $69,738 $55,555 $83,924
2024 $30,734 $21,513 $190,234 $66,688 $72,527 $57,778 $87,281
2025 $31,963 $22,373 $197,843 $69,355 $75,428 $60,089 $90,773

MIRA MESA
Fiscal Year 2005 Assessment Rates
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